

Site C Clean Energy Project

Regional Community Liaison Committee Meeting

Meeting Summary
September 19, 2018, 10:45 am to 2:00 pm
Fort St. John

ATTENDEES <i>Regional Community Liaison Committee Members</i>	<p>Dan Davies, MLA Peace River North Tamara Wilkinson, Constituency Assistant, Peace River North Mike Bernier, MLA, Peace River South Terri Paulovich, Constituency Assistant, Peace River South Ranish Shakya, Blueberry River First Nation Alex Adams, Director Engineering, Chetwynd Lori Ackerman, Mayor of Fort St. John Andre Lavoie, Councillor Pouce Coupe Leonard Hiebert, Director Area D, Peace River Regional District Dan Rose, Director Area E, Peace River Regional District Rob Fraser, Mayor of Taylor Steve Abbey, BC Hydro Shanna Mason, BC Hydro Nancy Pepper, BC Hydro Ben Rauscher, BC Hydro Lindsay Routledge, BC Hydro Ross Turner, BC Hydro Adelle Yott, BC Hydro</p>
ABSENT WITH REGRET	<p>Jane Calvert, Blueberry River First Nation Mayor Merlin Nichols, Chetwynd Carol Newsom, CAO Chetwynd Mayor Dale Bumstead, Dawson Creek Duncan Redfearn, CAO Dawson Creek Cec Heron, Doig River First Nation Dianne Hunter, Fort St. John Dave Heiberg, Councillor Hudson's Hope Chris Cvik, CAO Hudson's Hope Fay Masear, McLeod Lake Indian Band Nathan Prince, McLeod Lake Indian Band Mayor Lorraine Michetti, Pouce Coupe Christopher Leggett, CAO Pouce Coupe Karen Goodings, Director Area B, Peace River Regional District Director Brad Sperling, Area C, Peace River Regional District</p>

	Michael McPhail, Acting CAO Taylor Mayor Don McPherson, Tumbler Ridge Jordan Wall, CAO Tumbler Ridge Councillor Nathan Parenteau, Saulteau First Nation Shawn Dahlen, Acting CAO PRRD
--	---

Documents Distributed (via email on September 10, 2018)

RCLC Workforce Report July 2018
RCLC draft tour itinerary
Site C Viewpoint Map

Documents Distributed at tour (September 19, 2018)

Site C Dam illustration
Google Earth Maps of Site C

1. Tour of the dam site area

Committee members participated in a tour of the north and south bank of the Site C construction site, led by Ross Turner and Steve Abbey of BC Hydro. A safety discussion occurred before the tour started, led by Shanna Mason. The tour included the following:

- The tour started at the Viewpoint.
- The tour went along the Left Bank (north bank) Road through the L3 gully to River Road.
- The tour bus stopped for a group discussion along River Road after the Construction Bridge below left bank excavation. The bridge, drainage tunnel, left bank outlet portal tunnel and coffer dam, right and left bank coffer dams, generating station, spillway and powerhouse civil works, PRHP maintenance shop, and concrete batch plants were discussed at this stop.
- The tour crossed the Memorial bridge and stopped adjacent to the right bank coffer dam overlooking the spillway/powerhouse works.
- The tour continued along the Right Bank (south bank) Road and stopped by the water treatment area near the Moberly River Bridge Road. Discussed at this location was the left bank excavation works, slope stabilization, left bank inlet portal coffer dam, diversion tunnel, diversion, reservoir clearing and filling, and the care of water and water treatment.
- The tour continued east along Right Bank Road towards Septimus Road, and while in transit the PRHP batch plant, gravel extraction, stripping and crushing operations, substation location and the Centric gas well location and capping was discussed.
- The tour proceeded to travel up Septimus Road, past Gate 'C' to the railway siding, where the transmission line corridor (2 – 230 kV with 2 – 500 kV lines), and significant archeological finds were discussed.
- The tour stopped on the top of Septimus Hill for an overview of the entire dam site looking west.
- The tour then reversed travel to return to Gate 'A'. The route drove through the Voith Yard to look at draft tube elbows which are a lower part of the penstock/turbine system.

2. Next Meeting

To be determined via email to the Committee.