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1.0 Introduction 
1.1 Background 

 
The Fisheries and Aquatic Habitat Management Plan (FAHMP, or the Plan) describes the 
measures that will be used to mitigate the adverse effects of the Site C Clean Energy Project 
(the Project) on fish and fish habitat during the construction and operation of the Project. The 
Plan has been developed in accordance with the conditions of the Project’s provincial 
Environmental Assessment Certif icate (EAC #E14-02, or the EAC), including the EAC’s 
Schedule B, and Federal Decision Statement issued for the Project, dated October 14, 2014 
and reissued November 25, 2014 (the FDS). FDS conditions 8.3 to 8.7 refer to “a fish and fish 
habitat management plan”, while EAC condition 4 refers to “a Fisheries and Aquatic Habitat 
Management Plan”. Each refers to similar requirements for f ish and fish habitat. For simplicity, 
BC Hydro developed one plan, entitled “Fisheries and Aquatic Habitat Management Plan” 
(FAHMP, or the Plan) that satisfies the conditions of both the EAC and the FDS. Revision 2 of 
the FAHMP was submitted on December 20, 2021, and is available on the Project’s website1. 

 
As described in the FAHMP Section 7 and per the reporting requirement in condition 8.7 of the 
FDS – Implementation and Reporting, BC Hydro will provide annual reports on the 
implementation of the Plan to the Canadian Environmental Assessment Agency, now named 
the Impact Assessment Agency of Canada (the Agency). Condition 8.7 states: 

 
The Proponent shall implement the plan and provide to the Agency an analysis and 
summary of the implementation of the plan, as well as any amendments made to the 
plan in response to the results, on an annual basis during construction and for the first 
ten years of operation and once every five years for the next 20 years. 

 
This report is submitted to satisfy Condition 8.7. BC Hydro previously submitted to the Agency 
annual reports for earlier reporting periods of Project construction. The reporting period for this 
report covers January 1, 2022 through December 31, 2022. This report is specific to the 
implementation of mitigation measures for f isheries and aquatic habitat that are required under 
FDS conditions 8.3 to 8.7. 

1.2 Status of Project Construction 
 

Construction activities during the reporting period included components described in the 
Project’s Environmental Impact Statement (Volume 1 Section 4 Project Description, sub-section 
.4 Construction). 

 
Construction began at the Site C Project on July 27, 2015 and has been ongoing since.  
 
Following the diversion of the Peace River in fall 2020, the Project has advanced 
construction in preparation to fill the reservoir.  

 
The Project’s website2 provides information and regular updates on construction activities. 

 
1 Available at: https://www.sitecproject.com/document-library/environmental-and-socio-economic-plans-and-reports 
2 Information on construction activities available at the: https://www.sitecproject.com/construction- 
activities/construction-bulletins 

https://www.sitecproject.com/construction-activities/construction-bulletins
https://www.sitecproject.com/construction-activities/construction-bulletins
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1.3 Summary 
Per FDS Condition 8.7, this report documents the measures to mitigate the adverse effects of the 
Project on fish and fish habitat during the reporting period (Tables 1 and 2). Standard mitigation 
measures and Project-specific mitigation measures were implemented to mitigate potential effects 
on fish and fish habitat in accordance with the implementation schedules in the FAHMP. BC Hydro 
audits compliance with these requirements by reviewing contractor Environmental Protection 
Plans (EPPs) and conducting audits and inspections during construction to verify implementation 
of the mitigation measures outlined in EPPs. The effective implementation of these measures 
was documented during most inspections. Corrective actions, where required, were identified and 
implemented. 
Annual reporting will continue to document the implementation of the FAHMP. In addition, 
monitoring of physical habitat, lower trophic levels, f ish abundance, and community composition 
under the Project’s Fisheries and Aquatic Habitat Monitoring and Follow-up Program3 (FAHMFP) 
will provide information to evaluate the effectiveness of these measures to mitigate potential 
effects on fish and fish habitat over the longer term.

 
3 Available at: https://sitecproject.com/sites/default/files/Fisheries-and-Aquatic-Habitat-Monitoring-and-
Follow-up-Program.pdf  

https://sitecproject.com/sites/default/files/Fisheries-and-Aquatic-Habitat-Monitoring-and-Follow-up-Program.pdf
https://sitecproject.com/sites/default/files/Fisheries-and-Aquatic-Habitat-Monitoring-and-Follow-up-Program.pdf
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2.0 Fisheries and Aquatic Habitat Management Plan 
The objective of this report (the Report) is to describe the mitigation measures implemented during 
this period to meet the reporting requirements of FDS condition 8.7. The Report follows the 
information in Section 7.0 Implementation and Reporting of the FAHMP. 

 
Tables 1 and 2 outline the structure of the Report. These tables list the Conditions (and 
components of the Conditions), as well as the corresponding sections of the FAHMP that pertain 
to the Conditions. These tables also list whether components within the Conditions occurred or 
were implemented during the reporting period, and if so, the corresponding section in the Report 
that summarizes the implementation. Section 7 of the Report is an analysis of implementation of 
the Plan. 

 
Table 1. Environmental Assessment Certificate Conditions and Relevant Plan Sections. 

 

 
 

EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

FISH AND FISH HABITAT   

4 The EAC Holder must 
manage harmful 
Project effects on fish 
and fish habitats 
during the 
construction and 
operation phases by 
implementing 
mitigation measures 
detailed in a Fisheries 
and Aquatic Habitat 
Management Plan. 

Described in 
rows below. 

Described in 
rows below 

Not Applicable 

The Fisheries and 
Aquatic Habitat 
Management Plan 
must be developed 
by a QEP 

No. Occurred 
prior to the 
reporting period. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
8.0 Qualif ied 
Professionals 

The Fisheries and 
Aquatic Habitat 
Management Plan 
must include at least 
the following: 

Described in 
rows below. 

Described in 
rows below 

Described in 
rows below 
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EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 
• Remove 

temporary 
structures as 
soon as they are 
no longer 
required. 

Yes Section 3.1 These conditions 
are addressed in 
Construction 
Environmental 
Management 
Plan (CEMP) 
Section 4.5, 
Fisheries and 
Aquatic Habitat 
Management. 

• Maintain a 15 m 
machine free 
zone adjacent to 
watercourses 
during reservoir 
clearing (as 
measured from 
the Ordinary 
High Water 
Mark). 

Yes Section 3.2 

• Place material 
relocation sites 
(R5a, R5b, and 
R6) 15 m back 
from the 
mainstem to 
avoid affecting 
Peace River fish 
habitat. 

Yes Section 3.3 

• Contour 
mainstream bars 
to reduce 
potential for f ish 
stranding, as 
advised by 
FLNR. 

Yes Section 3.4 This condition is 
addressed in 
FAHMP Section 
6.2.1.1, Peace 
River Channel 
Contouring and 
Side Channel 
Enhancement. 

• Incorporate fish 
habitat features 
into the final 
capping of 
material 
relocation sites 
upstream of the 
dam. 

No, planned for 
implementation 
during 
subsequent 
stage of 
construction. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.3.4, Dam 
Site Material 
Relocation Site 
Enhancement. 



9  

 
 

EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 
• Contour and cap 

with gravels and 
cobble substrate 
the spoil area 
between 
elevations 455 m 
and 461 m to 
provide a 
productive fish 
habitat that will 
be available to 
fish during the 
operation phase. 

No, planned for 
implementation 
during 
subsequent 
stage of 
construction. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.3.4, Dam 
Site Material 
Relocation Site 
Enhancement. 

• Include fish 
habitat features 
(e.g., shears, 
large riprap 
point bars, 
etc.) in the final 
design of the 
north bank 
haul road bed 
material that 
would be 
placed in the 
Peace River. 

No, constructed 
and reported 
during previous 
reporting period. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.1.2, River 
Road Habitat 
Enhancement. 

• Incorporate fish 
habitat features 
into the final 
design of the 
Highway 29 
roadway that 
would border the 
reservoir, east of 
Lynx Creek. 

Yes Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.3.2, Highway 
29 Realignment 
Fish Habitat. 

• Construct the 
Hudson‘s Hope 
shoreline 
protection with 
large material 
that will provide 

Yes Section 3.5 This condition is 
addressed in 
FAHMP Section 
6.2.3.3, 
Hudson’s Hope 
Shoreline 
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EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 replacement fish 
habitat. 

stage of 
construction. 

 Protection Fish 
Habitat. 

• Incorporate 
additional f ish 
habitat features 
(e.g., shear 
zones and point 
bars) into the 
final design of 
the Hudson‘s 
Hope shoreline 
protection. 

Yes Section 3.6 This condition is 
addressed in 
FAHMP Section 
6.2.3.3, 
Hudson’s Hope 
Shoreline 
Protection Fish 
Habitat. 

• Contour Highway 
29 borrow sites 
prior to 
decommissioning 
to provide littoral 
f ish habitat in the 
reservoir. 

Yes Section 3.7 This condition is 
addressed in 
FAHMP Section 
6.2.3.1, Site C 
Reservoir 
Shoreline 
Enhancement. 

• Cap material 
repositioning 
areas with gravel 
and cobble, and 
contour to 
enhance fish 
habitat 
conditions. 

No, planned for 
implementation 
during 
subsequent 
stage of 
construction. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.3.4, Dam 
Site Material 
Relocation Site 
Enhancement. 

• Plant a 15 m 
wide riparian 
area along the 
reservoir 
shoreline 
adjacent to BC 
Hydro-owned 
farmland where 
necessary to 
provide riparian 
habitat and bank 
stabilization 
except as 

No, planned for 
implementation 
during 
subsequent 
stage of 
construction. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.3.5, 
Reservoir 
Shoreline 
Riparian 
Planting. 
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EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 approved by the 
onsite 
environmental 
monitor. 

   

• Increase wetted 
habitat by 
creating new 
wetted channels 
and restoring 
back channels 
on the south 
bank island 
downstream of 
the dam. 

Yes Section 3.8 This condition is 
addressed in 
FAHMP Section 
6.2.1.1, Peace 
River Channel 
Contouring and 
Side Channel 
Enhancement. 

• Enhance side 
channel 
complexes 
between the dam 
site and the 
confluence of the 
Peace and Pine 
rivers during low 
flows. 

 No, additional 
works planned for 
implementation 
during 
subsequent stage 
of construction. 

Not Applicable This condition is 
addressed in 
FAHMP Section 
6.2.1.1, Peace 
River Channel 
Contouring and 
Side Channel 
Enhancement. 

• Manage 
reservoir 
f luctuation within 
a 1.8 m 
maximum normal 
operating range 
from the 
maximum 
operating  level 
of 461.8 m. 

No. Will occur 
during Project 
operations. 

Not Applicable 
 

• If the reservoir 
deviates from the 
normal operating 
range, the EAC 
Holder must 
report the event 
in accordance 

No. Condition 
applies to 
Project 
operations. 

Not Applicable 
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EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 with water    
licence 
requirements. 

The EAC Holder Yes.   

must manage Construction 
construction footprints were 

managed 
footprints to reduce in accordance 
the harmful Project with the 
effects on fish and conditions of the 
fish habitat, in applicable 
accordance with the Fisheries Act 
conditions of the authorizations. 
applicable Fisheries  

Act authorization(s)  

and direction  

provided by FLNR.  

 This draft Fisheries No. Occurred Not Applicable This condition is 
and Aquatic Habitat prior to the  addressed in 
Management Plan reporting period.  FAHMP Section 
must be provided to   2.3 Consultation 
FLNR, MOE and    

Aboriginal Groups for    

review a minimum of    

90 days prior to    

commencement of    

construction.    

The EAC Holder No. Occurred Not Applicable  

must file the Final prior to the  

Fisheries and reporting period.  

Aquatic Habitat   

Management Plan   

with EAO, FLNR,   

MOE and   

Aboriginal Groups a   

minimum of 30 days   

prior to   

commencement of   

construction.   

The EAC Holder must    

develop, implement 
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EAC 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in this 
Report 

 
 

Plan Reference 

 and adhere to the 
Final Fisheries and 
Aquatic Habitat 
Management Plan, 
and any 
amendments, to the 
satisfaction of EAO. 

   

 
 
 

Table 2. Federal Decision Statement Conditions and Relevant Plan Sections. 
 

 
 

FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

8. Fish and Fish Habitat    

8.1 The Proponent shall Yes, see rows See rows  
 undertake efforts to below. below. 
 avoid or minimize   
 adverse impacts to   
 f ish and fish habitat   
 to ensure the   
 continued availability   
 of fisheries   
 resources in the   
 Local Assessment   

 Area.   

8.2 The Proponent shall Yes Not Submitted under 
 prepare and submit to  applicable separate cover. 
 the Agency an annual    
 schedule identifying    
 the location and timing    
 of construction    
 activities that may    
 impact fish or fish    
 habitat 90 days prior    
 to such activities    
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

 occurring.    

8.3. The Proponent shall No. Occurred Not These conditions 
 prepare, in consultation prior to the applicable are addressed in 
 with Fisheries and reporting  the Fisheries and 
 Oceans Canada, period.  Aquatic Habitat 
 Reservoir Area   Management Plan 
 Aboriginal groups and   (FAHMP). 
 Immediate Downstream    
 Aboriginal groups, a fish    
 and fish habitat    
 management plan.    

8.4 The Plan shall include: 
   

8.4.1. Identif ication of baseline No. Occurred Not This condition is 
 conditions for fish and prior to the applicable addressed in 
 f ish habitat in the Local reporting  FAHMP Section 
 Assessment Area; period  4.0, Fish and Fish 
    Habitat Baseline 
    Conditions. 

8.4.2. Measures to mitigate Yes, see rows See rows This condition is 
 potential effects on fish below. below. addressed in 
 and fish habitat during   FAHMP Section 
 construction and   6.0, Fish and Fish 
 operation of the   Habitat Mitigation. 
 Designated Project    
 including:    

8.4.2.1. Erosion and sediment Yes Section 3.9 These conditions 
 control measures,   are addressed in 
 riparian zone   CEMP Section 
 avoidance measures,   4.5, Fisheries and 
 best practices for   Aquatic Habitat 
 watercourse crossings,   Management. 
 in-stream work    
 guidelines, and in-    
 stream work timing    
 windows;    
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

8.4.2.2. Measures to avoid or 
reduce fish stranding; 

Yes Section 3.10 This condition is 
addressed in 
CEMP Section 
4.5, Fisheries and 
Aquatic Habitat 
Management. 

 
 
See also FAHMP 
6.2.1.1, Peace 
River Channel 
Contouring and 
Side Channel 
Enhancement. 

8.4.2.3. Operational practices, 
technologies and design 
features that minimize 
downstream fish 
entrainment past the 
dam site; 

No, planned 
for 
implementation 
during 
subsequent 
stage of 
construction. 

Not 
Applicable 

This condition is 
addressed in 
FAHMP Section 
6.2.2.1, 

Fish 
Entrainment. 

8.4.2.4. Measures to mitigate the 
effects of Total Dissolved 
Gas concentrations in 
tailwater on fish; and 

No, planned 
for 
implementation 
during 
subsequent 
stage of 
construction. 

Not 
Applicable 

This condition is 
addressed in 
FAHMP Section 
6.2.2.3, Mitigation 
of Total Dissolved 
Gas. 

8.4.2.5. Measures to mitigate 
obstructed upstream fish 
passage for bull trout 
and, as appropriate and 
feasible, other migrating 
fish species; 

Yes Section 3.11 This condition is 
addressed in 
FAHMP Section 
6.2.2.2, Upstream 
Fish Passage. 

8.4.3. An approach to monitor 
changes to fish and fish 
habitat baseline 

Yes Section 3.12 The approach is 
summarized in 
FAHMP Section 
2.2, Scope as well 
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

 conditions in the Local   in the monitoring 
Assessment Area; programs listed in 

 Appendix D. 
 Further 
 information on 
 monitoring is 
 provided in the 
 Fisheries and 
 Aquatic Habitat 
 Monitoring and 
 Follow-up 
 Program. 

8.4.4. An approach to monitor Yes, Section 3.12 The approach is 
 and evaluate the monitoring and  summarized in 
 effectiveness of evaluation  FAHMP Section 
 mitigation or offsetting occurred per  2.2, Scope as well 
 measures and to verify the approach  in the monitoring 
 the accuracy of the in the Project’s  programs listed in 
 predictions made during Fisheries and  Appendix D. 
 the environmental Aquatic Habitat  Further 
 assessment on fish and Monitoring and  information on 
 f ish habitat; and Follow-up  monitoring is 
  Program.  provided in the 
    Fisheries and 
    Aquatic Habitat 
    Monitoring and 
    Follow-up 
    Program. 

8.4.5. Any other requirements Not applicable Section 3.13 To date, Fisheries 
 identif ied by Fisheries   and Oceans 
 and Oceans Canada in   Canada has not 
 support of its application   identif ied other 
 for an authorization   requirements in 
 under the Fisheries Act.   support of an 
    application for an 
    authorization 
    under the 
    Fisheries Act. 
    Should DFO 
    identify other 
    requirements, 
    these will be taken 
    into account in 
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

    amendments to 
the plan, as 
described in 
condition 8.7 

8.5. The Proponent shall 
submit a draft copy of 
the plan to the Agency, 
Fisheries and Oceans 
Canada, Reservoir Area 
Aboriginal groups and 
Immediate Downstream 
Aboriginal groups 90 
days prior to submitting 
its application for 
authorization under the 
Fisheries Act. 

No. Occurred 
prior to the 
reporting 
period. 

Not 
Applicable 

This condition is 
addressed in 
FAHMP Section 
2.3 Consultation 

8.6. The Proponent shall 
submit to the Agency the 
final plan a minimum of 
30 days prior to 
submitting its application 
for authorization under 
the Fisheries Act. When 
submitting the final plan, 
the Proponent shall 
provide to the Agency an 
analysis that 
demonstrates how it has 
appropriately considered 
the input, views or 
information received 
from Fisheries and 
Oceans Canada, 
Reservoir Area 
Aboriginal groups and 
Immediate Downstream 
Aboriginal groups and 
shall describe how it has 
taken the plan into 
consideration as part of 
its application for an 

No. Occurred 
prior to the 
reporting 
period. 

Not 
Applicable 

This condition is 
addressed in 
FAHMP Section 
2.3 Consultation 
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

 authorization under the 
Fisheries Act. 

   

8.7. The Proponent shall 
implement the plan and 
provide to the Agency an 
analysis and summary of 
the implementation of 
the plan, as well as any 
amendments made to 
the plan in response to 
the results, on an annual 
basis during construction 
and for the first ten years 
of operation and once 
every five years for the 
next 20 years. 

Yes This report 
addressed 
Condition 8.7 

This condition is 
addressed in 
FAHMFP Section 
7 Reporting 

8.8 The Proponent shall 
develop an offsetting 
plan, in consultation 
with Fisheries and 
Oceans Canada, to 
offset residual serious 
harm to fish and 
monitor the 
effectiveness of 
offsets. 

No, plan 
developed 
during a 
previous 
reporting 
period. 

Section 3.14 Offsetting plans 
were submitted as 
a component of 
the applications for 
authorization 
under the 
Fisheries Act. 
Information from 
offsetting plans 
was submitted to 
CEAA as 
described under 
FDS Condition 
8.9. 

8.9 The Proponent shall 
conduct an analysis for 
any physical f ish habitat 
offsets proposed in the 
offsetting plan, in 
consultation with 
Transport Canada, 
Environment Canada, 
Reservoir Area 
Aboriginal groups and 
Immediate Downstream 

No, occurred 
during a 
previous 
reporting 
period. 

Section 3.15 These conditions 
were met in a 
separate analysis. 
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

 Aboriginal groups, that 
includes: 

   

8.9.1 the effects on 
migratory birds 
and their 
habitats; 

8.9.2 the effects on 
terrestrial 
species and their 
habitats; 

8.9.3 the effects on 
species at risk 
and species at 
risk habitat; 

8.9.4 the effects on 
current use of 
lands and 
resources for 
traditional 
purposes by 
Aboriginal 
peoples; 

8.9.5 identif ication of 
navigation 
impacts; and 

8.9.6 identif ication of 
potential sources 
of contamination 
(e.g. mercury). 
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FDS 
Condition 

 
 

Condition 

Occurred 
During 

Construction 
Period for 

Report 

 
 

Section in 
this Report 

 
 

Plan Reference 

     

8.10 The Proponent shall No, occurred Section 3.15 This condition was 
 submit to the Agency during a  met in a stand- 
 the results of the previous  alone document 
 analysis in condition reporting  that was submitted 
 8.9, including a period.  to CEAA on June 
 description of how   24, 2016 prior to 
 the input, views or   implementing the 
 information received   offsetting plan. 
 have been taken into    
 account in finalizing    
 its f ish habitat    
 offsetting plan.    
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3.0 Summary of Plan Implementation 
 

Section 3.1 “Remove temporary structures as soon as they are no longer required.” 
 

All temporary bridges used to access areas for reservoir clearing were removed once 
clearing activities were completed. BC Hydro is currently seeking an amendment to this EAC 
Condition in order to allow for  some components of temporary instream structures to be 
retained for inundation. This would occur when retaining the structure is assessed by a QEP 
to provide a potential benefit to fish and fish habitat, and/or removing the structure would 
cause additional disturbance to fish habitat. BC Hydro will comply with any terms related to 
the amendment request and EAO’s final decision on the request. 

 

Section 3.2 “Maintain a 15 m machine free zone adjacent to watercourses during 
reservoir clearing (as measured from the Ordinary High Water Mark).” 

 
Reservoir clearing occurred during the reporting period. In February 2019, BC Hydro received 
an EAC amendment (EAC Amendment #4) allowing for the use of machines adjacent to 
watercourses during reservoir clearing when worker safety prohibits manual tree falling and 
vegetation removal methods. Works must be addressed in a site-specific prescription prepared 
and endorsed by a QEP. The rationale for the safety exemption must be documented in the 
prescription. 

 

Section 3.3 “Place material relocation sites (R5a, R5b, and R6) 15 m back from the 
mainstem to avoid affecting Peace River fish habitat.” 

 
Development of Relocated Surplus Excavated Material (RSEM) areas R5a, R5b and R6 
commenced greater than 15 m back from the mainstem to avoid affecting Peace River fish 
habitat. 

Section 3.4 “Contour mainstream bars to reduce potential for fish stranding, as advised 
by FLNR.” 

 
Peace River Channel Contouring and Side Channel Enhancement (described in FAHMP 
Section 6.2.1.1) are scheduled to occur over many years, per the schedule in the FAHMP. 
Contouring of some bar areas occurred during previous reporting periods. Construction works to 
contour a mainstream bar in the Peace River was completed during the reporting period. As 
well, physical and biological monitoring of the previously contoured bar occurred during the 
reporting period, in accordance with the FAHMP. 

 

Section 3.5 “Construct the Hudson‘s Hope shoreline protection with large material that 
will provide replacement fish habitat.” 

 
Construction of the Hudson’s Hope shoreline protection, including riprap placement in the Peace 
River was completed in 2022. Riprap will provide cover habitat for f ish species such as rainbow 
trout, and a diversity of habitat relative to the predominantly sandy shoreline in these areas of the 
Site C reservoir. 

Section 3.6 “Incorporate additional fish habitat features (e.g., shear zones and point 
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bars) into the final design of the Hudson‘s Hope shoreline protection.” 
 
Construction of the Hudson’s Hope shoreline protection, completed in 2022, included placement 
of boulder complexes at the toe of the riprap on the reservoir bed (described in FAHMP Section 
6.2.3.3). The boulders will create reservoir reef habitat which would be utilized by larger (i.e., 20-
30 cm) rainbow and bull trout.  

 
Section 3.7 “Contour Highway 29 borrow sites prior to decommissioning to provide 
littoral fish habitat in the reservoir.” 

 
The “Peaceview” Highway 29 borrow area near Cache Creek was contoured to provide reservoir 
littoral zone habitat between elevation 456 m and 459.75 m. Works at this borrow area were 
completed in 2022. Reservoir littoral habitat development is described in the FAHMP Section 
6.2.3.1, Site C Reservoir Shoreline Enhancement. 
 
Section 3.8 “Increase wetted habitat by creating new wetted channels and restoring back 
channels on the south bank island downstream of the dam. Enhance side channel 
complexes between the dam site and the confluence of the Peace and Pine rivers during 
low flows.” 

 
Construction of the fish habitat enhancement sites in side channels on the south bank of the 
Peace River downstream of the dam site began in 2018. Habitat enhancement at this site is 
described in the FAHMP Section 6.2.1.1, Peace River Channel Contouring and Side Channel 
Enhancement. Construction of phase 1 was complete in December 2019. 

 
Section 3.9 “The Plan shall include: Erosion and sediment control measures, riparian 
zone avoidance measures, best practices for watercourse crossings, in-stream work 
guidelines, and in-stream work timing windows.” 

 
These measures are listed in the CEMP Section 4.5, Fisheries and Aquatic Habitat 
Management. The CEMP specifies the requirements for site-specific EPPs that are developed 
for specific components of work. BC Hydro audits compliance with this requirement by reviewing 
contractor EPPs and conducting environmental audits during construction to verify 
implementation of the EPPs. In addition, BC Hydro has implemented an enhanced site-wide 
erosion and sediment control program that requires assessment of sites and preparation of 
detailed prescriptions by Qualif ied Erosion and Sediment Control Professionals and overseeing 
installation of measures by these professionals and ongoing re-inspections.  
 
Suspended sediment levels in the Peace River, as well as inputs to the Peace River as a result 
of construction, were monitored during the reporting period and indicated that construction 
inputs were low relative to the background suspended sediment levels. These results are 
consistent with past years and predictions in the Project’s Environmental Impact Statement 
(EIS). Baseline suspended sediment load in the Peace River at the dam site is estimated at 
1,136,000 tonnes / year, and increases to 3,540,000 tonnes / year downstream of the Pine 
River confluence (Table 5.3 and Fig 5.3a of the EIS, Vol 2 Appendix I Fluvial Geomorphology 
and Sediment Transport Technical Data Report). Over the ten-year construction phase, fine 
sediment inputs related to instream construction activities would represent an estimated 
increase of 0.2% to 0.3% above mean annual baseline sediment load immediately downstream 
of the Site C dam site (EIS Volume 2 Appendix I).
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Section 3.10 “The Plan shall include: Measures to avoid or reduce fish stranding.” 
 

The contouring of mainstem bars (described in the Section 3.4) has reduced the risk of fish 
stranding by reducing the area of the bars that dewaters when discharge in the Peace River 
fluctuates. 

Section 3.11“Measures to mitigate obstructed upstream fish passage for bull trout and, 
as appropriate and feasible, other migrating fish species.” 

 
Fish passage management was implemented as described in the Fish Passage Management 
Plan and FAHMP Section 6.2.2.2, Upstream Fish Passage. River diversion represented the first 
activity in the construction of the Project to affect upstream fish movement in the Peace River. As 
such, the temporary upstream fish passage facility (hereafter temporary facility) was operated 
from April 1 to October 31, 2022 to pass fish upstream and allow them to fulf ill portions of their 
lifecycles upstream of the Project. In general the operation of the temporary upstream fish 
passage facility was effective at providing for the upstream passage of f ish. Three thousand 
seven hundred and seventy fish were sorted and sampled at the temporary facility and 
transported and released upstream of the Project. Specifically, the facility operator sorted 1812 
Mountain Whitefish, 686 Redside Shiner, 506 Largescale Sucker, 473 Longnose Sucker, 133 
White Sucker, 84 Northern Pikeminnow, 46 Arctic Grayling, 17 Bull Trout, 6 Rainbow Trout, 2 
Pearl Dace, 1 Flathead Chub, 1 Kokanee, 1 Northern Pike, 1 Peamouth, and 1 Slimy Sculpin. 
More details can be found in the operations reports for 20224.  
 
In 2022 water surface elevations at the temporary facility were high and above the operating 
range (i.e., engineering design criteria) of the temporary facility, which led to a number of 
adjustments to infrastructure and operations to allow the temporary facility to operate above 
design criteria. High water surface elevations also have the potential to reduce the biological 
effectiveness of the temporary facility. As a result, BC Hydro implemented the contingent 
measures listed in Section 4.8 of the Fish Passage Management Plan. Contingent measures 
consisted of weekly boat electroshocking surveys (hereafter contingent fish capture and 
transport) to capture target species downstream of the diversion tunnel outlet and transport and 
release them upstream of the Project. Only those species undergoing spawning migrations during 
the reporting period (EIS, Volume 2, Appendix O; BC Hydro 2015) were transported and released 
upstream of the Project. All other species were released at their capture location downstream of 
the Project. One thousand four hundred and eighty-five fish (652 Largescale Sucker, 637 
Longnose Sucker, 70 Bull Trout, 67 White Sucker, 24 Rainbow Trout, 19 Arctic Grayling, and 16 
Mountain Whitefish) were transported and released upstream of the Project via this contingent 
approach. 

Section 3.12 “The Plan shall include: An approach to monitor changes to fish and 
fish habitat baseline conditions in the Local Assessment Area. 

An approach to monitor and evaluate the effectiveness of mitigation or offsetting 
measures and to verify the accuracy of the predictions made during the environmental 
assessment on fish and fish habitat.” 

 
BC Hydro developed and implemented the FAHMFP to monitor changes in habitat conditions in 
the Local Assessment Area and the effectiveness of mitigation and offsetting measures, and to 
verify the predictions made during the environmental assessment. The general monitoring 
approach in the FAHMFP is to monitor changes in baseline conditions in the Local Assessment 
Area for physical habitat, lower trophic levels, f ish abundance, and community composition. This 

 
4 Available at: https://sitecproject.com/document-library/environmental-and-socio-economic-plans-and-
reports. 

https://sitecproject.com/document-library/environmental-and-socio-economic-plans-and-reports
https://sitecproject.com/document-library/environmental-and-socio-economic-plans-and-reports
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information will be used to evaluate the effectiveness of Project mitigation or offsetting 
measures and verify the accuracy of predictions made during the Environmental Assessment. 
Monitoring under the FAHMFP in 2022 has been summarized in BC Hydro’s report: Fisheries 
and Aquatic Habitat Monitoring and Follow-up Program Annual Report: Jan 1, 2022 to Dec 31, 
2022. This report, as well as previous reports under the FAHMFP are available on the Project 
website4. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3 Available at: https://www.sitecproject.com/document-library/environmental-management 
4 Available at: https://www.sitecproject.com/document-library/environmental-and-socio-economic-plans-and-reports

https://www.sitecproject.com/document-library/environmental-management
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Section 3.13 “The Plan shall include: Any other requirements identified by Fisheries and 
Oceans Canada in support of its application for an authorization under the Fisheries 
Act.” 
 

Fisheries and Oceans Canada has not identif ied other requirements in support of an application 
for an authorization under the Fisheries Act in addition to those in the FAHMP. 

Section 3.14 “The Proponent shall develop an offsetting plan, in consultation with 
Fisheries and Oceans Canada, to offset residual serious harm to fish and monitor the 
effectiveness of offsets.” 

 
Offsetting plans were developed in consultation with Fisheries and Oceans Canada, and are 
described in: 

 
1. “Section 9.0 Offsetting Plan” of the document titled “DFO – Application for Authorization 

Site Preparation – Site C Clean Energy Project British Columbia Hydro and Power 
Authority” 

2. “Section 9.0 Offsetting Plan” of the document titled “DFO – Application for Authorization 
Dam Construction, Reservoir Preparation, and Filling – Site C Clean Energy Project 
British Columbia Hydro and Power Authority" 

Section 3.15 Conditions 8.9 and 8.10 refer to “an analysis for any physical fish habitat 
offsets proposed in the offsetting plan.” 

 
The analysis of physical f ish habitat offsets5 was completed and submitted to the Agency during 
a previous reporting period. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5 “Site C Clean Energy Project, Site Preparation: Environmental Analysis of Physical Fish Habitat Offsets” dated Aug 
5, 2015 and “Site C Clean Energy Project, Dam Construction, Reservoir Preparation and Filling: Environmental 
Analysis of Physical Fish Habitat Offsets” dated June 24, 2016. 
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4.0 Analysis of Plan Implementation 

The FAHMP describes the following categories of measures: 
 

• Standard mitigation measures during construction activities described in the CEMP (e.g., 
erosion and sediment control measures); and 

• Project-specific mitigation measures described in the FAHMP (e.g., habitat enhancements for 
reservoir shoreline habitat enhancement works, capping of dam site material relocation site 
with fish habitat features). 

 
During the reporting period, both standard mitigation measures and Project-specific mitigation measures 
were implemented to mitigate potential effects on fish and fish habitat. 

 
Monitoring of physical habitat, lower trophic levels, f ish abundance, and community composition under the 
FAHMFP will provide information to evaluate the effectiveness of these measures to mitigate potential 
effects on fish and fish habitat over the longer term. 

 

5.0 Revisions to the Plan 
The initial version of Fisheries and Aquatic Habitat Management Plan, Revision 1 dated June 1, 2015, 
was revised in 2021. These revisions were summarized in the 2021 annual report.  

 

6.0 Qualified Professionals 
 

This report was prepared by the following Qualif ied Individuals: 
 

Qualified Individual Expertise 

Brent Mossop, MRM, RPBio Fisheries 

Dave Hunter, RPBio Fisheries 
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