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GENERATING STATION AND SPILLWAYS CIVIL WORKS CONTRACT

SCHEDULE 5

SUBMITTALS PROCEDURE

1 INTERPRETATION

1.1 Definitions

In this Schedule 5 [Submittals Procedure], in addition to the definitions set out in Schedule 1 [Definitions
and Interpretation]:

“Accepted” has the meaning set out in Section 3.1(a) of this Schedule 5 [Submittals Procedure];

“Area and Component Hierarchy-ACH” means the document entitled “Area and Component Hierarchy-
ACH?”, a copy of which is available in the Data Room (Data Room ID# 1016.REF.01319), as it may be
amended from time to time;

“Code 1” has the meaning set out in Section 3.1(a) of this Schedule 5 [Submittals Procedure];

“Code 2” has the meaning set out in Section 3.1(b) of this Schedule 5 [Submittals Procedure];

“Code 3” has the meaning set out in Section 3.1(c) of this Schedule 5 [Submittals Procedure];
“Consent” has the meaning set out in Section 4.2 of this Schedule 5 [Submittals Procedure];

“Contract Number” means the contract or reference number assigned by BC Hydro to the Contract;

“Do Not Proceed - Re-Submit as Noted” has the meaning set out in Section 3.1(c) of this Schedule 5
[Submittals Procedure];

“For Information Only” has the meaning set out in Section 4.3 of this Schedule 5 [Submittals Procedure];

“Proceed Subject to Conditions” has the meaning set out in Section 3.1(b) of this Schedule 5
[Submittals Procedure];

“Professional of Record” or “PoR” has the meaning set out in Section 2.3(h) of this Schedule 5
[Submittals Procedure];

“Review” has the meaning set out in Section 4.1 of this Schedule 5 [Submittals Procedure];
“Submittal” has the meaning set out in Section 2.1 of this Schedule 5 [Submittals Procedure];

“Submittal Register” has the meaning set out in Section 2.8 of this Schedule 5 [Submittals Procedure];
and

"Submittal Schedule" has the meaning set out in Section 2.6(a) of this Schedule 5 [Submittals
Procedure].

1.2 Interpretation

In this Schedule 5 [Submittals Procedure] a reference to “Submittal” will, as the context may require, be
interpreted to refer to an individual Document or to a specific part of a Submittal or Document.
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2 GENERAL
2.1 Submittals

For any document, information or data (including plans, drawings, design submittals, calculations,
procedures, reports, manuals, photographs, videos, inspection records, measurements, test data, test
results and other written or graphic information, describing the Work or the performance of the Work),
required to be prepared, or prepared and submitted to BC Hydro, including Hydro’s Representative, by or
on behalf of the Contractor under the Contract from time to time (each, a “Submittal”), the provisions of
this Schedule 5 [Submittals Procedure] will apply.

For certainty, a Submittal does not include Administrative Correspondence. Except as provided in
Section 4.3 of this Schedule 5 [Submittals Procedure], Administrative Correspondence is not subject to
this Schedule 5 [Submittals Procedure].

2.2 Submittal Content

A Submittal:

€) may be comprised of one or more Documents, including drawings, explanatory documents,
calculations, procedures, methods, reports, manuals, photographs, videos, inspection records,
measurements, test data, test results or other written or graphic information;

(b) will cover a single topic and be comprised only of Documents that are related to that topic;

(c) will include all information as specifically required in the Contract, and except as may be
expressly required otherwise, will be sufficiently complete to provide information to BC Hydro as
the context may reasonably require so that BC Hydro can assess whether the information
conforms to the requirements of the Contract; and

(d) if applicable, will include a detailed revision history sheet for each Document comprising that
Submittal, including a specific cross-reference to all previously submitted versions/revisions of
those Submittals, or Documents, so as to include required information.

2.3 Submittal Requirements

The Contractor will, as the context may require including any specific requirements as may be in the
Contract, comply with the following:

(a) submit each Submittal within the time periods as may be specified in the Contract and the
Submittal Schedule, or if no time period is specified in the Contract within the time period as
specified in writing by Hydro’s Representative, acting reasonably;

(b) deliver all Submittals in accordance with Section 2.5 of this Schedule 5 [Submittals Procedure];

(c) write all written text in any Document, contained in a Submittal in English, or else provide in that
Document accurate translations in English for any and all written text that is written in any other
language;

(d) subject to an express requirement in the Contract relating to the Submittal, including any

requirement that the Submittal be provided in hard copy or as a physical object, and except as
may be permitted by Hydro’s Representative in writing, submit all Documents in the latest version
of:

0] the applicable electronic format as set out in the Contract; or
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(i) both Adobe Acrobat [.pdf] and native format if not explicitly set out in the Contract;
e submit each Submittal separately, and not combined with another Submittal;
(e) bmi h Submittal I d bined with her Submittal
() include with each Submittal a Transmittal cover sheet that sets out:
0] a unigue tracking number for the Submittal, to identify the Submittal separately from all
other Submittals;
(i) the Contract Number;
(iii) the date of the Submittal;
(iv) a list of all Documents forming part of the Submittal, including:
(A) all Documents and other information and data included with, or required for, the
interpretation of the Submittal;
(B) details of all attachments and other Documents, information and data
incorporated by reference; and
© the appropriate “Area and Component Hierarchy” labels chosen from each of
columns la_area, 1b_area, 2a_component, 2b_component, 3a_subcomponent,
3b_subcomponent, of the latest version of the Area and Component Hierarchy-
ACH;
(v) the designation of the Submittal, or as may be required an individual Document, as one
of the following:
(A) “For Review” if in accordance with the Contract it is submitted pursuant to
Section 4.1 of this Schedule 5 [Submittals Procedure];
(B) “For Consent” if in accordance with the Contract it is submitted pursuant to
Section 4.2 of this Schedule 5 [Submittals Procedure]; or
© “For Information Only” if in accordance with the Contract it is submitted pursuant
to Section 4.3 of this Schedule 5 [Submittals Procedure];
(vi) a brief description of the purpose of the Submittal, including reference to the relevant
provision(s) of the Contract under which it is being submitted; and
(vii) for each Document included in the Submittal, as applicable:
(A) version/revision number of the Document; and
(B) details of any previous Document(s) that will be superseded by the new
Document(s) (other than previous versions/revisions of those Documents);
(9) include the names of the Contractor Personnel involved in preparing and reviewing the Submittal,

or as appropriate individual Documents forming part of the Submittal, and the signature of the
Contractor’s representative responsible for the preparation of the Submittal or the Document(s);

(h) cause each Submittal, or as appropriate individual Documents forming part of the Submittal, to be
signed or sealed by persons with appropriate professional designations (the “Professional of
Record” or “PoR”) to the extent signing or sealing of the document is required under the
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Contract, the Engineers and Geoscientists Act (British Columbia), other applicable Laws, Permits
or Good Industry Practice. For professional engineering, a Professional of Record is a
Professional Engineer registered and licensed to practice professional engineering in British
Columbia. The seal will always be signed, dated and be applied in a prominent location. The
terms “seal” and “stamp” are interchangeable;

0] compile and maintain a real-time register of the following information for all Submittals, in
accordance with Section 2.8 of this Schedule 5 [Submittals Procedure]:

() the actual submission date in accordance with Section 2.2 of Schedule 2 [General
Conditions];
(i) content and status including, as applicable, Hydro’'s Representative’s endorsement(s) in

respect of each such Submittal, Document or part thereof; and
(iii) the unique tracking number for the Submittal;

()] ensure that each Submittal is accurate, complete and legible and includes all pertinent
information required to demonstrate conformance of the Submittal and the applicable Work with
the Contract, including:

0] submissions required by the Contract;

(i) calculations, designs, procedures, methods, design or construction information, safety
information, environmental information, standards, specifications, plans, drawings,
videos, inspection records, measurements, test data, test results, graphs, sketches,
models, reports and other materials, including all eye readable or computer or other
machine readable data; and

(iii) other relevant explanatory documents and backup information as may be reasonably
required for the consideration or interpretation of the Submittal, including copies of
applicable Permits, authorizations and approvals.

2.4 Re-Submittals

Where a resubmission of a Submittal, or any individual Document in a Submittal, is required, the
resubmission will be deemed to be a new and separate Submittal.

Where a Submittal, or any individual Document in a Submittal, is revised, updated or otherwise re-
submitted, the Contractor will clearly identify on the Submittal or Document all revisions from the previous
version or revision so as to enable a reviewer to quickly and easily identify each revision. Means of
identifying revisions may include use of different colours of text, use of a software revision tracking tool,
encircling drawing revisions with cloud markings, with associated revision number identifiers, or other
methods acceptable to Hydro’s Representative, acting reasonably.

2.5 Delivery of Submittals by Contractor

The Contractor will deliver Submittals as follows:

€) except as may be expressly directed or permitted otherwise in the Contract, the Contractor will
submit all Submittals to Hydro’s Representative by way of delivery of the Submittal, including all
Documents in the Submittal, in accordance with Section 2.1 of Schedule 2 [General Conditions],
and no Submittal or related correspondence will be of effect, or may be relied on by either party,
unless and until the Submittal or related correspondence is so delivered; and
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(b) for the purposes of the delivery of a Submittal electronically under Section 2.5(a) of this
Schedule 5 [Submittals Procedure], Section 2.2 of Schedule 2 [General Conditions] will apply.

2.6 Submittal Schedule

The Contractor will:

(a) submit to Hydro’s Representative for Review within 90 days after the Effective Date a Submittal
Schedule (a “Submittal Schedule”) in the form attached as Appendix 5-1 to this Schedule 5
[Submittals Procedure] listing:

0] all Submittals required under the Contract;
(i) for each Submittal, the Contractor’'s document number;
(iii) for each Submittal, a reference to the relevant section of the Contract under which the

Submittal is required to be submitted;

(iv) the designation of each Submittal, or as may be required an individual Document in a
Submittal, as “For Information Only”, “Review”, or “Consent”, as set out in the Contract;

and
(v) the scheduled date of submission for each Submittal;
(b) provide in the Submittal Schedule (including in any amendment to the Submittal Schedule as

required under the Contract):

0] the submission of Submittals in a sequence in accordance with the requirements of the
Contract; and

(i) a minimum of:

(A) 21 days for consideration by Hydro’s Representative of each Submittal to be
submitted for Review; and

(B) 30 days for consideration by Hydro’s Representative of each Submittal to be
submitted for Consent,

in each case taking into account as applicable from time to time the volume and
complexity of the Submittals and the resources reasonably necessary to consider such
Submittals; and

(c) provide the Submittal Schedule in Excel [.xIsx] format.

2.7 Submittal Schedule Updates

The Contractor will update the Submittal Schedule to include the planned resubmission dates for any
Submittals that are required to be resubmitted to BC Hydro in accordance with this Schedule 5
[Submittals Procedure], and to include the assigned BC Hydro Document Numbers upon receipt of the
assigned numbers from BC Hydro as may be required from time to time, at a minimum no less than every
90 days, so that the Submittal Schedule is at all times an accurate and complete record of the
Contractor’s obligations with respect to Submittals including:

€) to substitute revised dates or information as may be permitted by the Contract; and
GSS (Civil Works) — Schedule 5 [Submittals Procedure]
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(b) to include information relating to new Submittals as may be required by BC Hydro from time-to-
time, acting reasonably.

Either party's Representative may, from time to time and at any time recommend to the other party's
Representative that adjustments are required to update the Submittal Schedule so that it is consistent
with the then current Work Program and Schedule. Upon such recommendation, the Contractor will
update the Submittal Schedule so that it is consistent with the then current Work Program and Schedule.

The Contractor will not implement any proposed updates to the Submittal Schedule until the applicable
updates have been submitted for Review and returned with an endorsement confirming that BC Hydro
has no objection to the proposed updates.

2.8 Submittal Reqister

Within 90 days after the Effective Date, the Contractor will establish a system to provide Hydro’s
Representative with “real-time” access to a register of Submittals (the “Submittal Register”), which will:

€) be operated and maintained by the Contractor until Total Completion; and

(b) comprise a single repository containing the information set out in Section 2.3(i) of this Schedule 5
[Submittals Procedure] for each Submittal.

29 No Proceeding
The Contractor may not proceed with any portion of the Work that is specifically the subject of a Submittal

required to be submitted for Review or Consent until the applicable Submittal has been returned with an
endorsement confirming that BC Hydro has no objection.

2.10 Informal Feedback

The parties acknowledge the value to the success of the Project of BC Hydro being able to provide and
the Contractor being able to receive early, informal, input, comments, suggestions and other feedback
with respect to the Work and the Submittals required under the Contract. As such, the parties acting
reasonably agree that:

€) the Contractor may from time-to-time: (i) provide draft versions of Submittals to BC Hydro for
consideration on an informal basis; and (ii) seek input, comments, suggestions or other feedback
from BC Hydro with respect to draft Submittals and other aspects of the Work, provided that the
Contractor will only be bound by final, accepted Submittals and not by any statements or
feedback provided by the Contractor during the informal feedback process;

(b) BC Hydro may provide input, comments, suggestions and other feedback to the Contractor with
respect to any draft Submittals provided by the Contractor or any other aspects of the Work;

(c) BC Hydro’s consideration of a draft Submittal pursuant to this Section 2.10 will; (i) be informal; (ii)
only be used to inform BC Hydro of the development of the applicable Submittal and provide an
opportunity for dialogue before the applicable Submittal is complete; and (iii) will not be subject to
the Review or Consent procedures; and

(d) BC Hydro may provide input, comments, suggestions or other feedback orally or in writing and,
upon request by Hydro’s Representative, the Contractor will organize and attend review meetings
to discuss BC Hydro’s input, comments, suggestions or other feedback.
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Notwithstanding any other provision of this Contract, under no circumstances will any input, comments,
suggestions or other feedback provided by BC Hydro, or the failure or refusal of BC Hydro to provide any
input, comments, suggestions or other feedback, pursuant to this Section 2.10:

(e) constitute a Change or otherwise entitle the Contractor to make a claim for additional
compensation or an extension of time for the performance of the Work;

) relieve or exempt the Contractor or any other Contractor Person from any of its or their
obligations and liabilities under the Contract, at law or in equity;

(9) constitute a waiver or release by BC Hydro of any duty or liability owed by the Contractor or any
other Person to BC Hydro, or of any indemnity given by the Contractor to BC Hydro under the
Contract;

(h) create or impose any requirement, liability, covenant, agreement or obligation on BC Hydro;

0] entitle the Contractor to make any Claim against BC Hydro for, or to recover from BC Hydro, any

losses or damages; or

()] limit BC Hydro’s right to identify Nonconformities relating to any Submittal or its implementation.
3 SUBMITTAL ENDORSEMENTS
3.1 Review and Consent Endorsements

Hydro’s Representative will endorse a Submittal that is submitted for Review or Consent with one, or
more, of the following three endorsements:

€) “Accepted” or “Code 1", which will be deemed to mean that Hydro’s Representative did not
observe any aspect or element of the Submittal that did not comply with the Contract and
accordingly saw no reason why the Contractor should not proceed with that portion of the Work
that is specifically the subject of the Submittal;

(b) “Proceed Subject to Conditions” or “Code 2", which will be deemed to mean that, subject to the
comments or objections as noted in writing by Hydro’s Representative, Hydro’s Representative
did not observe any aspect or element of the Submittal that did not comply with the Contract and
accordingly, subject to the Contractor satisfying all specified conditions, saw no reason why the
Contractor should not proceed with that portion of the Work that is specifically the subject of the
Submittal; or

(c) “Do Not Proceed - Re-Submit as Noted” or “Code 3", which will be deemed to mean that,
because of the noted portion(s) of the Work covered by the Submittal which Hydro’s
Representative is of the opinion do not comply with the Contract, the Contractor may not proceed
with the portion of the Work that is specifically the subject of the Submittal.

Hydro Representative’s written notes setting out the comments or objections to a Submittal, as noted in
this Section 3.1, may be noted on the Submittal or on a separate document accompanying the Submittal.

Notwithstanding anything to the contrary in this Schedule 5 [Submittals Procedure]:

(d) if a Submittal is made up of more than one Document, Hydro’s Representative may endorse any
individual Document, or any part thereof, in accordance with this Section 3.1 as if it was a
Submittal;
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(e) Hydro’s Representative may provide different endorsements in respect of different parts of a
Submittal, or individual Document, in accordance with this Section as if each part was a
Submittal;

) Hydro’s Representative has the right, at its option, to impose conditions to the acceptance of a

Submittal, which conditions will be required to be reasonable having regard to the relevant
circumstances save in the case of a Submittal that is specified to be subject to discretion; and

(9) a reference in this Contract to BC Hydro having “no objection” with respect to a particular matter
means that the Submittal(s) relating to that matter has been submitted in accordance with this
Schedule 5 [Submittals Procedure] and:

0] returned endorsed “Accepted” or “Deemed Accepted”; or

(i) returned endorsed “Proceed Subject to Conditions”, but only to the extent that: (A) the
portion(s) of the Submittal(s) relating to that particular matter is not subject to any
conditions noted in writing by Hydro’s Representative; or (B) where Hydro’s
Representative has noted any conditions with respect to the portion(s) of the Submittal(s)
relating to that particular matter, the Contractor has complied with Section 4.1(f) or
Section 4.2(f) of this Schedule 5 [Submittals Procedure], as applicable.

3.2 Delivery of Endorsed Submissions by BC Hydro

Where Hydro’'s Representative is required by the Contract to deliver a Submittal containing an
endorsement to the Contractor, Hydro’s Representative will deliver the Submittal to the Contractor as
follows:

(a) except as may be expressly directed or permitted otherwise in the Contract, Hydro’s
Representative will deliver the Submittal to the Contractor in accordance with Section 2.1 of
Schedule 2 [General Conditions], and no endorsement, including any comment or objection
raised by Hydro's Representative, on a Submittal or related correspondence will be of effect, or
may be relied on by either party, unless and until the endorsed Submittal or related
correspondence is so delivered; and

(b) for the purposes of the delivery of an endorsed Submittal electronically under Section 3.2(a) of
this Schedule 5 [Submittals Procedure], Section 2.2 of Schedule 2 [General Conditions] will apply.

If a Submittal submitted by the Contractor is made up of more than one Document, Hydro's
Representative may, notwithstanding anything to the contrary in this Schedule 5 [Submittals Procedure]
deliver any individual Document in accordance with this Section 3.2 as if that Document was a Submittal.

3.3 Disputes Regarding a Submittal

If the Contractor disputes Hydro’s Representative’s interpretation of the Contract with respect to a
“Proceed Subject to Conditions” endorsement or a “Do Not Proceed - Re-Submit as Noted” endorsement
on a Submittal delivered by Hydro’s Representative under this Schedule 5 [Submittals Procedure], then
the Contractor’'s Representative must, within seven days of the Contractor’s receipt of such endorsement,
refer the Dispute to the Dispute Resolution Procedure.

In the event of such Dispute:

€) the Contractor will not proceed with that portion of the Work that is specifically the subject of the
disputed endorsement prior to the completion of the Dispute Resolution Procedure, unless:
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0] the Contractor accepts BC Hydro’s interpretation of the Contract, withdraws the Dispute
and terminates the Dispute Resolution Procedure; or

(i) BC Hydro gives a direction to the Contractor under Section 3.4 of Schedule 14 [Dispute
Resolution Procedure];

(b) if the Contractor determines that in order to maintain compliance with the Work Program and
Schedule it is necessary for it to proceed in respect of the matter that is in Dispute, then following
written notice to BC Hydro the Contractor will proceed in accordance with the applicable
endorsement, and the provisions of Section 3.4 of Schedule 14 [Dispute Resolution Procedure]
will be deemed to apply; and

(c) if it is resolved in accordance with the Dispute Resolution Procedure and it is determined that
there was no basis, on the grounds permitted by the Contract, upon which BC Hydro was
permitted to comment, object or reject (including a deemed rejection pursuant to Section 4.2(c) of
this Schedule 5 [Submittals Procedure]) the applicable Submittal, then:

0] the Contractor will mark one copy of the applicable Submittal “Deemed Accepted” and
deliver it to Hydro’s Representative For Information Only;

(i) the applicable Submittal will thereafter be deemed to have been endorsed “Code 1”; and

(iii) delays to the completion of the Work resulting directly from the provision of such
comments or objections with respect to, or rejection of, the applicable Submittal, will
constitute a BC Hydro Delay and the provisions of Section 12.1 of Schedule 2 [General
Conditions] will apply.

If the Contractor disputes Hydro’s Representative’s interpretation of the Contract with respect to a
“Proceed Subject to Conditions” endorsement or a “Do Not Proceed - Re-Submit as Noted” endorsement
on a Document, or on a part of a Submittal or Document, delivered by Hydro’s Representative under this
Schedule 5 [Submittals Procedure], then the Contractor's Representative must refer the Dispute to the
Dispute Resolution Procedure in accordance with this Section 3.3 as if that Document, or the part of a
Submittal or Document, was a Submittal.

4 REVIEW, CONSENT AND FOR INFORMATION ONLY

4.1 Review

The following procedure (collectively, “Review”) will apply where the Contract requires that a Submittal is
to be submitted for BC Hydro’s Review:

(a) the Submittal will be submitted in accordance with Section 2 of this Schedule 5 [Submittals
Procedure];
(b) Hydro’s Representative will, within 21 days (or such other period as may be specified in the

Contract) of receipt of the Submittal, return the Submittal to the Contractor, by delivering the
Submittal as described in Section 3.2 of this Schedule 5 [Submittals Procedure], endorsed with
one, or more, of the three endorsements set out in Section 3.1 of this Schedule 5 [Submittals
Procedure];

(c) subject to Section 5.1 of this Schedule 5 [Submittals Procedure], if Hydro’s Representative fails to
return any Submittal or Document forming part of the Submittal duly endorsed as described by
Section 3.1 of this Schedule 5 [Submittals Procedure] within the time set out in Section 4.1(b) of
this Schedule 5 [Submittals Procedure], the Contractor will mark one copy of the Submittal or
Document “Deemed Accepted” and deliver it to Hydro’s Representative in accordance with
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(d)

10

Section 2.5 of this Schedule 5 [Submittals Procedure], and the Submittal or Document will
thereafter be deemed to have been endorsed “Accepted”;

subject to Section 3.3 of this Schedule 5 [Submittals Procedure], the Contractor will comply with
the direction of an endorsement as described in Section 3.1 of this Schedule 5 [Submittals
Procedure],

and, for certainty:

()

(f)

(9)

4.2

the Contractor will promptly deliver to Hydro’s Representative for Review electronic copies of all
Submittals that, pursuant to the endorsements, have been modified by the Contractor for Review,
provided that, in respect of those portions of a Submittal that have been previously endorsed by
Hydro’s Representative under Section 3.1(b) of this Schedule 5 [Submittals Procedure] only, the
time for BC Hydro’s consideration of the re-submitted Submittal under Section 4.1(b) of this
Schedule 5 [Submittals Procedure] will be 14 days;

in respect of those portions of the Work that are specifically the subject of a Submittal, which
Submittal has been endorsed by Hydro’s Representative under Section 3.1(b) of this Schedule 5
[Submittals Procedure], the Contractor will not proceed with any portion of the Work that is
specifically the subject of that Submittal unless the Contractor has first:

0] provided an unconditioned written acceptance of each of the conditions specified in the
endorsement; and

(i) fulfilled each of the conditions specified in the endorsement, including, where applicable
resubmission of the applicable Submittal; and

in respect of that portion of the Work that is specifically the subject of a Submittal, which
Submittal has been endorsed by Hydro’s Representative under Section 3.1(c) of this Schedule 5
[Submittals Procedure] and which Submittal is then required by the Contract to be re-submitted
for Review, the Contractor will not proceed with any such Work prior to that Submittal being
returned with an endorsement confirming that BC Hydro has no objection.

Consent

The following procedure (collectively, “Consent”) will apply where the Contract requires that a Submittal
is to be submitted for BC Hydro’s Consent:

(@)

(b)

()

the Submittal will be submitted in accordance with Section 2 of this Schedule 5 [Submittals
Procedure];

Hydro’s Representative will, within 30 days (or such other period as may be specified in the
Contract) of receipt of the Submittal, return the Submittal to the Contractor, by delivering the
Submittal as described in Section 3.2 of this Schedule 5 [Submittals Procedure], endorsed with
one, or more, of the three endorsements set out in Section 3.1 of this Schedule 5 [Submittals
Procedure];

subject to Section 5.1 of this Schedule 5 [Submittals Procedure], if Hydro’s Representative fails to
return any Submittal or Document forming part of the Submittal duly endorsed as described by
Section 3.1 of this Schedule 5 [Submittals Procedure] within the time set out in Section 4.2(b) of
this Schedule 5 [Submittals Procedure], that Submittal, or Document as the case may be, will be
deemed to have been endorsed “Code 3” by BC Hydro and the Contractor will mark one copy of
the Submittal or Document “Deemed Code 3" and deliver it to Hydro’s Representative in
accordance with Section 2.5 of this Schedule 5 [Submittals Procedure];

GSS (Civil Works) — Schedule 5 [Submittals Procedure]

BC Hydro Site C Clean Energy Project Execution Copy
VANO1: 4917678: v3



(d)

11

subject to Section 3.3 of this Schedule 5 [Submittals Procedure] the Contractor will comply with
the direction of an endorsement as described in Section 3.1 of this Schedule 5 [Submittals
Procedure],

and, for certainty:

()

(f)

(9)

(h)

4.3

the Contractor will promptly deliver to Hydro’s Representative for Consent electronic copies of all
Submittals that, pursuant to the endorsements, have been modified by the Contractor for
Consent, provided that, in respect of those portions of a Submittal that have been previously
endorsed by Hydro's Representative under Section 3.1(b) of this Schedule 5 [Submittals
Procedure] only, the time for BC Hydro’s consideration of the re-submitted Submittal under
Section 4.2(b) of this Schedule 5 [Submittals Procedure] will be 21 days;

in respect of those portions of the Work that are specifically the subject of a Submittal, which
Submittal has been endorsed by Hydro’s Representative under Section 3.1(b) of this Schedule 5
[Submittals Procedure], the Contractor will not proceed with any portion of the Work that is
specifically the subject of that Submittal unless the Contractor has first:

0] provided an unconditioned written acceptance of each of the conditions specified in the
endorsement; and

(i) fulfilled each of the conditions specified in the endorsement, including, where applicable
resubmission of the applicable Submittal; and

in respect of that portion of the Work that is specifically the subject of a Submittal, which
Submittal has been endorsed by Hydro's Representative under Section 3.1(c) of this Schedule 5
[Submittals Procedure] and which Submittal is then required by the Contract to be re-submitted
for Consent, the Contractor will not proceed with any such Work prior to Hydro’s Representative
returning that Submittal with an endorsement confirming that BC Hydro has no objection; and

in respect of that portion of the Work that is specifically the subject of a Submittal, which
Submittal has been endorsed “Code 3” pursuant to Section 4.2(c) of this Schedule 5 [Submittals
Procedure] and which Submittal is then required by the Contract to be re-submitted for Consent,
BC Hydro will, within 14 days of receipt of such re-submitted Submittal, return the Submittal to the
Contractor, by delivering the Submittal as described in Section 3.2 of this Schedule 5 [Submittals
Procedure], endorsed with one, or more, of the three endorsements set out in Section 3.1 of this
Schedule 5 [Submittals Procedure], and the remainder of Section 4.2 of this Schedule 5
[Submittals Procedure] will apply to such re-submitted Submittal.

For Information Only

The following procedure (collectively, “For Information Only”) will apply where the Contract requires that
a Submittal is to be submitted to BC Hydro For Information Only:

(@)

(b)

()

the Submittal will be submitted in accordance with Section 2 of this Schedule 5 [Submittals
Procedure];

Hydro’s Representative may, but will not be obligated to, review or consider the Submittal at the
convenience of Hydro’s Representative; and

the Submittal will not be subject to Review or Consent, provided that where Hydro’s
Representative elects to review or consider a For Information Only Submittal, Hydro’s
Representative may (subject to Section 5.1 of this Schedule 5 [Submittals Procedure]) endorse
and return a copy of the relevant Submittal in accordance with Section 3 of this Schedule 5
[Submittals Procedure], in which case the Contractor will comply with the direction of the
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endorsement, as described in Section 3.1 of this Schedule 5 [Submittals Procedure] and Sections
4.1(e), 4.1(f) and 4.1(g) of this Schedule 5 [Submittals Procedure] will apply as if the Submittal
had been submitted for Review.

All Administrative Correspondence prepared by the Contractor will be submitted to BC Hydro For
Information Only in accordance with this Schedule 5 [Submittals Procedure] unless expressly required
otherwise in the Contract.

4.4 Submittals Deemed for Review

Every Submittal will be deemed to be submitted to BC Hydro for Review except as expressly required
otherwise in the Contract.

5 GENERAL TERMS

5.1 General Grounds for Objection or Rejection

Subject to Section 2(k) of Schedule 1 [Definitions and Interpretation], Hydro’s Representative may, acting
reasonably, make comments or objections in relation to, or reject, a Submittal on the grounds that the
Submittal:

€) does not comply with, does not conform to, conflicts with, or is inconsistent with the requirements
of the Contract;

(b) is inconsistent with, or conflicts with, the contents, requirements or procedures described in a
previously submitted related Submittal to which BC Hydro had no objection in accordance with
this Schedule 5 [Submittals Procedure];

(c) is not in compliance with Good Industry Practice;
(d) does not conform with the requirements of the applicable Submittal Schedule;
(e) does not include the required content and does not comply with the other Submittal requirements

as required under Sections 2.2 and 2.3 of this Schedule 5 [Submittals Procedure]; or

) would if implemented be expected to:

0] endanger public safety; or

(i) give rise to a breach, or be in breach, of Laws or Permits.
5.2 Request for Further Information

If Hydro’s Representative, acting reasonably and without delay, makes a written request to the Contractor
for further or other information, data or documents in order to fully consider a Submittal:

(a) the Contractor will, in a form that facilitates BC Hydro’s use of the additional information:

0] no later than seven days following such request, submit to Hydro’s Representative such
further or other information, data and documents; and

(i) take all such steps as may be required to satisfy Hydro’s Representative that the
proposed information, data and documents or the Contractor’s proposed course of action
complies with the Contract; and
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(b) the time periods referred to in Section 4.1 or Section 4.2 of this Schedule 5 [Submittals
Procedure], as the case may be, will not commence to run until such time as Hydro’s
Representative has received the requested information, data or documents from the Contractor.
The Contractor may request confirmation of receipt for the purposes of confirming the
commencement of a time period.

5.3 Right to Require Work to be Corrected

Without limiting Section 2.9 of this Schedule 5 [Submittals Procedure], if the Contractor proceeds with a
portion of the Work that is specifically the subject of a Submittal, including without limitation any
subsequent design, fabrication, assembly, construction or installation, prior to receiving the applicable
Submittal, Document, or part thereof, as the case may be, endorsed “Accepted”, then Hydro’s
Representative may:

€)) direct the Contractor to uncover or disassemble and make good such Work at no extra cost or
expense to BC Hydro and the provisions of Section 3.16(k) of Schedule 2 [General Conditions]
will apply; or

(b) direct the Contractor to make changes to the design or completed fabrication, assembly,

construction or installation to the extent permitted under the Contract and make good such Work
at no extra cost or expense to BC Hydro and the provisions of Section 3.16(k) of Schedule 2
[General Conditions] will apply.

5.4 Review and Consent no Waiver

Except as may be expressly set out otherwise in the Contract, nothing in BC Hydro’s Review or Consent
will:

€) relieve or exempt the Contractor or any other Contractor Person from any of its or their
obligations and liabilities under the Contract, at law or in equity;

(b) constitute a waiver or release by BC Hydro of any duty or liability owed by the Contractor or any
other Person to BC Hydro, or of any indemnity given by the Contractor to BC Hydro under the
Contract;

(c) create or impose any requirement, liability, covenant, agreement or obligation on BC Hydro;

(d) entitle the Contractor to make any Claim against BC Hydro for, or to recover from BC Hydro, any

losses or damages; or
(e) limit BC Hydro’s right to identify Nonconformities relating to any Submittal or its implementation.

Without limiting the generality of the foregoing, if, at any time after Hydro’s Representative has endorsed
a Submittal Code 1 or Code 2, BC Hydro discovers that any aspect of the Submittal or the Work to which
the Submittal relates does not conform to the requirements of the Contract, then Hydro’s Representative
may re-code the Submittal and issue a Nonconformity Report in accordance with Schedule 8 [Quality
Management], and, subject to the Contractor’s rights to dispute under the Dispute Resolution Procedure,
the Contractor will, at no extra cost or expense to BC Hydro, correct the non-compliant Submittal and re-
submit it to Hydro’s Representative for Review or Consent, as applicable, and correct any corresponding
Nonconformity, including removing, replacing or making good any nonconforming Work.
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Changes

With respect to BC Hydro’s Review and Consent:

(@)

(b)

(©)

if the Contractor considers that compliance with any endorsement, including any comment or
objection raised by Hydro's Representative, under this Schedule 5 [Submittals Procedure] would
lead to a Change, the Contractor will, before taking into account such endorsement, comment or
objection, so notify BC Hydro in writing. If it is agreed by BC Hydro that such endorsement,
comment or objection would lead to a Change then the procedure as detailed in Schedule 12
[Changes] will apply. If the parties are unable to reach agreement as to whether such
endorsement, comment or objection would lead to a Change, then either party may refer the
matter directly to the Referee in accordance with the Dispute Resolution Procedure;

if BC Hydro requires alterations or additions to the Submittals or an aspect or portion of the
design for which BC Hydro previously endorsed “Accepted” or “Proceed Subject to Conditions”,
then to the extent only that those alterations or additions would lead to a Change, Section 4 of
Schedule 12 [Changes] applies; and

in all cases, the parties will cooperate to identify potential alternative solutions to any
endorsement, comments or objections raised that would not lead to a Change.

GSS (Civil Works) — Schedule 5 [Submittals Procedure]

BC Hydro Site C Clean Energy Project Execution Copy
VANO1: 4917678: v3





