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SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

SCHEDULE 14 

DISPUTE RESOLUTION PROCEDURE 

1 INTERPRETATION 

1.1 Definitions 

In this Schedule 14 [Dispute Resolution Procedure], in addition to the definitions set out in Schedule 1 
[Definitions and Interpretation]: 

“BCICAC” has the meaning set out in Section 2.11(a) of this Schedule 14 [Dispute Resolution 
Procedure]; 

“Dispute” means any disagreement, failure to agree or other dispute between BC Hydro and the 
Contractor arising out of or in connection with this Contract, including in respect of the interpretation, 
breach, performance, validity or termination of this Contract, whether in the law of contract or any other 
area of law; 

“Dispute Notice” has the meaning set out in Section 2.2 of this Schedule 14 [Dispute Resolution 
Procedure]; 

“Dispute Resolution Procedure” has the meaning set out in Section 2.1 of this Schedule 14 [Dispute 
Resolution Procedure]; 

“Referee” has the meaning set out in Section 2.6 of this Schedule 14 [Dispute Resolution Procedure]; 

“Referee Agreement” has the meaning set out in Section 2.7(b) of this Schedule 14 [Dispute Resolution 
Procedure]; 

“Referee Notice” has the meaning set out in Section 2.6 of this Schedule 14 [Dispute Resolution 
Procedure]; 

“Settlement Agreement” has the meaning set out in Section 2.4 of this Schedule 14 [Dispute Resolution 
Procedure]; and 

“Settlement Meeting” has the meaning set out in Section 2.4 of this Schedule 14 [Dispute Resolution 
Procedure]. 

2 DISPUTE RESOLUTION PROCEDURE 

2.1 Dispute Resolution Procedure 

Except as expressly provided otherwise in the Contract Documents, including in this Schedule 14 
[Dispute Resolution Procedure], or unless both parties otherwise agree in writing, all Disputes will be 
resolved in accordance with the procedure set out in Section 2 of this Schedule 14 [Dispute Resolution 
Procedure] (the “Dispute Resolution Procedure”), and for certainty a party will not be entitled to adopt 
or enforce a procedure to settle a Dispute that varies from the Dispute Resolution Procedure without the 
express written consent of the other party. 
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2.2 Commencement of Dispute Resolution Procedure - Dispute Notice 

The Dispute Resolution Procedure to settle a Dispute will be invoked and started by the delivery by either 
party of written notice to the other party (the “Dispute Notice”) that at a minimum sets out the nature and 
extent of the Dispute and the remedy or relief sought. A Dispute Notice should include: 

(a) a summary of the pertinent facts relating to the Dispute, and include supporting documentation, if 
any, as may be available; 

(b) a statement of the remedy or relief (such as amount of payment or adjustment to the time for the 
performance of the Work) sought by the disputing party in settlement of the Dispute; and  

(c) a summary of the applicable provisions of the Contract Documents relevant to the Dispute, or 
other grounds on which the disputing party relies, as the basis of the Dispute. 

2.3 Reply 

Upon receipt of a Dispute Notice, the receiving party may, at its election, deliver a written reply to the 
disputing party setting out the receiving party’s counter-arguments with respect to the Dispute, but for 
certainty a written reply to a Dispute Notice is not a requirement of the Dispute Resolution Procedure. 

2.4 Settlement Meeting 

Within 20 days after receipt of the Dispute Notice by the receiving party, or such other time as the parties 
may agree in writing, the Dispute will, if not already settled by a written agreement signed by both parties 
(the “Settlement Agreement”), be referred to a senior representative(s) of each of the parties who, to the 
extent reasonably practicable, have not been previously involved in the events leading to the Dispute for 
a settlement meeting (a “Settlement Meeting”) to occur within such 20 day period. Representatives of 
the parties will make good faith efforts to resolve the Dispute by without prejudice negotiations. 

2.5 Additional Settlement Meetings 

If a Dispute is not settled by a Settlement Agreement after an initial Settlement Meeting held in 
accordance with Section 2.4 of this Schedule 14 [Dispute Resolution Procedure], then, without extending 
the time limit set out in Section 2.10 of this Schedule 14 [Dispute Resolution Procedure], BC Hydro may, 
in its sole discretion, direct in writing that an additional Settlement Meeting or Settlement Meetings be 
convened at which BC Hydro will be represented by a new representative(s). The Contractor will use 
reasonable commercial efforts to attend and participate in any additional Settlement Meetings as directed 
by BC Hydro under this Section 2.5. 

BC Hydro will give consideration to a request from the Contractor for an additional Settlement Meeting or 
Settlement Meetings and for specific BC Hydro representatives to be in attendance at such Settlement 
Meetings, but BC Hydro will not be obligated to agree to attend an additional Settlement Meeting or 
Settlement Meetings requested by the Contractor nor to bring the BC Hydro representative as may be 
requested by the Contractor. 

2.6 Referee Notice 

If the Dispute is not settled by a Settlement Agreement within the earlier of: 

(a) 20 days following the initial Settlement Meeting held in accordance with Section 2.4 of this 
Schedule 14 [Dispute Resolution Procedure]; or  

(b) 40 days after receipt of the Dispute Notice by the receiving party, 
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then, unless both parties agree in writing to a time extension, either party may by notice to the other (a 
“Referee Notice”), request the appointment of a referee (a “Referee”) as provided under the terms of 
Section 2.7 of this Schedule 14 [Dispute Resolution Procedure].  

2.7 Appointment and Engagement of Referee 

The Referee will be appointed and retained by the parties as follows: 

(a) unless both parties otherwise agree, the parties will appoint a Referee as follows: 

(i) within two Business Days of the delivery of a Referee Notice, each party will submit in 
writing to the other party, the names of no more than two candidates for Referee from the 
Site C Referee Panel listed on Appendix 14-1 [Site C Referee Panel] to this Schedule 14 
[Dispute Resolution Procedure], each of whom: 

(A) is independent of the parties; 

(B) is immediately available to perform the role of Referee in respect of the Dispute 
at hand; and 

(C) has not been previously involved with the Dispute;  

(ii) if a party has an objection to a candidate, it will give written notice of such objection with 
reasons to the other party; and 

(iii) if for any reason within three Business Days of the delivery of a Referee Notice, a 
Referee meeting the criteria set out in Section 2.7(a)(i) of this Schedule 14 [Dispute 
Resolution Procedure] has not been appointed, then either party may request the British 
Columbia International Commercial Arbitration Centre to promptly appoint the Referee; 
and 

(b) no later than two Business Days after the Referee’s appointment, the parties will enter into an 
agreement with the Referee generally in the form attached to this Schedule 14 [Dispute 
Resolution Procedure] as Appendix 14-2 [Referee Agreement] (the “Referee Agreement”). If a 
party fails or refuses to enter into the Referee Agreement without lawful excuse, that party will be 
deemed to have entered into and delivered the Referee Agreement to the other party and the 
Referee. The Referee’s fees and expenses will be shared equally by BC Hydro and the 
Contractor. BC Hydro will pay the full amount of the Referee’s fees and expenses on the day that 
such fees and expenses are due (including any advances on fees and expenses) in accordance 
with the Referee Agreement and the Contractor will reimburse BC Hydro for the Contractor’s 
share of all such fees and expenses within five Business Days of receipt of a written demand 
from BC Hydro, failing which BC Hydro will be entitled to deduct the amount of the Contractor’s 
share of the Referee’s fees and expenses from amounts otherwise payable by BC Hydro to the 
Contractor under the Contract. If BC Hydro fails to pay the Referee, the Contractor will be entitled 
to pay the sums due to the Referee and to recover such sums from BC Hydro (including by 
setting off such sums against any amounts due by the Contractor to BC Hydro under the 
Contract). 

2.8 Referee Procedure 

The Referee will proceed as follows: 

(a) the Referee will conduct an impartial review of the Dispute which is subject to a Dispute Notice in 
such manner, and according to a procedure, as the Referee may decide, including carrying out 
site inspections and interviews with any persons identified by the Referee. The parties will comply 
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with all reasonable requests from the Referee for additional information, documents and access 
to personnel as the Referee may decide is required. Any submission or documentation in respect 
of the Dispute provided to the Referee by a party will also be provided to the other party; 

(b) the Referee will not be required to conduct enquiries in the presence of representatives of either 
or both parties or to receive submissions from the parties. The Referee may invite submissions 
from only one party. The Referee may deliver a decision notwithstanding the failure or refusal of a 
party to cooperate with the Referee or participate in the proceedings as conducted by the 
Referee; 

(c) the Referee may, with the written approval of both parties, retain other professional persons or 
experts to assist with the review, and will give reasonable consideration to a request by the 
parties that the Referee retain such other professional persons or experts; 

(d) within 10 Business Days of the execution of the Referee Agreement by the Referee and both 
parties (or the deemed execution of the Referee Agreement as the case may be), or such longer 
period of time as both parties may agree in writing, acting reasonably, considering any 
recommendations by the Referee with respect to timing for the delivery of a decision, the Referee 
will render a brief, written, reasoned and impartial decision on the Dispute, with copies to both 
parties; 

(e) each party acknowledges the value of having the Referee render a timely decision regarding the 
Dispute. If the Referee is unable to render his decision within the time period described in 
Section 2.8(d) of this Schedule 14 [Dispute Resolution Procedure], or as extended by the mutual 
agreement of the parties, then the Referee will within such time provide to the parties such 
analysis of the Dispute as the Referee is able to complete within that time, together with a 
description of the remaining work required to arrive at a reasoned decision; 

(f) the proceedings under Section 2.8 of this Schedule 14 [Dispute Resolution Procedure], all 
information, data or documentation disclosed or delivered by either party to the other party under 
these proceedings, or to the Referee as a result or in connection with his duties as Referee, and 
the decision of the Referee (and any other information issued by the Referee), will be treated as 
strictly confidential, and not disclosed to any third party without the prior written consent of the 
parties, and the parties will jointly instruct the Referee to maintain the strictest confidentiality of 
the proceedings, evidence and his or her decision (and any analysis and description); 

(g) neither party will be entitled to refer to, or enter into evidence, the decision of the Referee, or 
other information issued by the Referee, or any information that was prepared for the express 
purpose of submission to, or assistance of, the Referee, or to call on the Referee to provide any 
evidence, in any subsequent proceeding without the consent of the other party and the Referee; 
and 

(h) nothing contained in Section 2.8 of this Schedule 14 [Dispute Resolution Procedure] will prevent 
the submission in any subsequent proceedings of any evidence related to the Dispute, provided 
that neither party will submit in any subsequent proceedings any evidence that came into 
existence for the express purpose of submission to, or the assistance of, the Referee. 

2.9 Referee’s Decision Binding But Not Final 

The decision of the Referee on the Dispute will have effect as follows: 

(a) subject to and without derogating from Section 3.4 of this Schedule 14 [Dispute Resolution 
Procedure], the decision will, when rendered and delivered to both parties, be immediately 
binding on both parties, and both parties will forthwith give effect to the decision, and the decision 
will remain binding unless and until altered or varied by a Settlement Agreement or by 
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proceedings commenced in respect of the Dispute under Section 2.10 of this Schedule 14 
[Dispute Resolution Procedure]; and 

(b) if, within 30 days of receipt of the decision by both parties: 

(i) the decision is not altered or varied by a Settlement Agreement; or  

(ii) proceedings have not been commenced in respect of the Dispute under Section 2.10 of 
this Schedule 14 [Dispute Resolution Procedure], 

then the decision will be final and may not be appealed by either party on any grounds. 

2.10 Commencement of Proceedings Regarding the Dispute 

If: 

(a) the Referee’s decision on the Dispute is not rendered within the time period described in 
Section 2.8(d) of this Schedule 14 [Dispute Resolution Procedure]; or  

(b) within 90 days after receipt of the Dispute Notice by the receiving party: 

(i) the Dispute is not completely settled by a Settlement Agreement; or 

(ii) the Referee’s decision on the Dispute is not final as described in Section 2.9(b) of this 
Schedule 14 [Dispute Resolution Procedure], 

then upon written notice of either party delivered to the other party, the Dispute will be submitted to 
arbitration pursuant to Section 2.11 of this Schedule 14 [Dispute Resolution Procedure].   

Without limiting Section 2.1 of this Schedule 14 [Dispute Resolution Procedure], in any such arbitration 
proceedings the scope of issues will not be limited strictly to the terms of the Dispute Notice, but may 
extend to include other matters in dispute that are related to the Dispute. 

2.11 Arbitration 

A Dispute submitted to arbitration will be conducted as follows: 

(a) the parties will, within ten days of submission, mutually agree upon a single arbitrator who is 
available and not in a conflict of interest to act as arbitrator in the Dispute.  Unless the parties 
agree otherwise, such arbitrator will be chosen from the panel list of arbitrators maintained by the 
British Columbia International Commercial Arbitration Centre (the “BCICAC”); 

(b) if the parties cannot agree on an arbitrator within such ten day period, then either party may apply 
to a judge of the Supreme Court of British Columbia to have a single arbitrator appointed; 

(c) the arbitration will be conducted in accordance with the appropriate rules of the BCICAC, and in 
accordance with the Arbitration Act (British Columbia); 

(d) the place of the arbitration will be Vancouver, British Columbia and will be conducted in English; 

(e) the arbitrator will endeavour to convene a hearing within 90 days of being nominated, and to 
complete the arbitration and render an award within 150 days of such nomination. The arbitrator 
may, in his or her discretion, on application of either party or on the motion of the arbitrator, 
extend either or both of the time periods referred to in this Section 2.11(e), and such discretion 
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may be exercised both before and after any such time period, or extended time period, has 
expired; 

(f) the arbitrator will conduct the arbitration in a cost effective manner and on an expedited basis, 
having regard for the subject matter of the Dispute; 

(g) subject to the arbitrator’s ruling on costs: 

(i) the cost of the arbitrator and other administrative costs of the arbitration will be shared 
equally between the parties; and 

(ii) each party will bear its own costs incurred in participating in the arbitration; 

(h) except as expressly set out otherwise in the Contract Documents, any award by the arbitrator will 
be final and binding upon the parties and may not be appealed by either party on any grounds; 

(i) the award of the arbitrator may be filed in any court of competent jurisdiction, and may be 
enforced by either party as a final judgment of such court as permitted by Law in the jurisdiction in 
which enforcement is sought; 

(j) the arbitration proceedings, evidence at the arbitration proceedings, and, subject to Section 
2.11(i) of this Schedule 14 [Dispute Resolution Procedure], the award of the arbitrator, will be 
treated as strictly confidential, and not disclosed to any third party without the prior written 
consent of the parties, and the parties will jointly instruct the arbitrator to maintain the strictest 
confidentiality of the proceedings, evidence and his or her award; 

(k) if a Dispute that is subject to arbitration under Section 2.11 of this Schedule 14 [Dispute 
Resolution Procedure] is pending concurrently with a related dispute(s) which is subject to 
separate arbitration(s), then the parties consent to the consolidation of all related arbitration 
proceedings before one arbitrator if such consolidation of proceedings is feasible.  If a Dispute 
relating to Interface Work is subject to arbitration that is pending concurrently with arbitration 
proceedings of a Claim by an Interface Contractor relating to the same Interface Work then the 
parties will be deemed to have consented to the consolidation of proceedings.  The Contractor 
will, upon request of BC Hydro, participate as a direct party in any arbitration arising in connection 
with this Contract or the Project, as if the Contractor were a direct party to the issue in dispute 
and as if the Contractor was subject to the relevant arbitration rules of procedure; and 

(l) the Contractor will include provisions within its agreements with first tier Subcontractors, and 
require its first tier Subcontractors to include provisions in such first tier Subcontractor’s 
agreements with other Subcontractors, a dispute resolution provision substantially similar to 
Section 2.11 of this Schedule 14 [Dispute Resolution Procedure].  The Contractor will cause 
(including specifying in applicable agreements) its first tier Subcontractors and other 
Subcontractors to participate, upon the request of BC Hydro, in any arbitration arising in 
connection with the Work or this Contract, as if the first tier Subcontractor or other Subcontractor 
were a direct party to the issue in dispute and as if the first tier Subcontractor or other 
Subcontractor was subject to the relevant arbitration rules of procedure. 

3 GENERAL 

3.1 Disclosure of Referee Decision and Arbitrator Award 

Notwithstanding anything to the contrary in the Contract, the Contractor acknowledges and agrees that 
BC Hydro may disclose an award of a Referee or an arbitrator to any Governmental Authority which 
requires or requests the award.  BC Hydro will use commercially reasonable efforts to cause such 
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Governmental Authority to maintain the confidentiality of such award, but does not guarantee that such 
Governmental Authority will agree to maintain the award in confidence. 

3.2 Other Remedies 

Nothing contained in this Schedule 14 [Dispute Resolution Procedure] will preclude a party from initiating 
a proceeding in a court of competent jurisdiction for the purpose of obtaining an emergency or provisional 
remedy to protect its rights as necessary in the circumstances, including obtaining temporary and 
preliminary injunctive relief and other orders, whether before or after the Dispute Resolution Procedure 
has been initiated by delivery of a Dispute Notice. 

3.3 Strict Compliance with Time Limits 

The parties acknowledge that timely resolution of Disputes is mutually beneficial and the time limits set 
out in this Schedule 14 [Dispute Resolution Procedure], or as otherwise agreed by the parties, will 
therefore be strictly complied with and enforced. 

3.4 Interim Direction 

Notwithstanding a Dispute, or the commencement of a Dispute Resolution Procedure, BC Hydro and the 
Contractor will in good faith carry out their respective obligations under the Contract without delay 
concurrently with a Dispute Resolution Procedure or other process or steps as agreed to settle the 
Dispute. Prior to the final resolution of the Dispute, BC Hydro may in its discretion by written notice to the 
Contractor direct the Contractor to proceed with the Work in respect of the matter in Dispute and the 
Contractor will comply with and implement such direction without delay. If a binding determination is 
made in respect of such Dispute to the effect that BC Hydro’s direction, in whole or in part, required the 
Contractor to do anything that was otherwise beyond the Contractor’s obligations under this Contract then 
the direction, to the extent it changed the Contractor’s obligations under this Contract, will be deemed to 
be a Change pursuant to Schedule 12 [Changes]. Nothing in this Schedule 14 [Dispute Resolution 
Procedure] will limit BC Hydro’s right to require a Change. For certainty, BC Hydro will not be entitled to 
give a direction to require the Contractor to do anything that constitutes a Change which is not permitted 
in accordance with Section 2.2(a) to Section 2.2(f) of Schedule 12 [Changes]. 

3.5 Dentons 

The Contractor expressly consents to Dentons representing BC Hydro for all matters in relation to this 
Contract and the Project, including any matter that is adverse to the Contractor, despite any information 
of the Contractor that may have been disclosed to Dentons or BC Hydro and any solicitor-client 
relationship that the Contractor may have had, or may have, with Dentons in relation to matters other than 
this Contract or the Project. 
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SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

APPENDIX 14-1 

SITE C REFEREE PANEL 

[None as of the Effective Date.] 
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SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

APPENDIX 14-2 

REFEREE AGREEMENT 

AMONG: 

[Name and address of Referee] (the “Referee”) 

AND: 

BRITISH COLUMBIA HYDRO AND POWER AUTHORITY, 333 Dunsmuir Street, 
Vancouver, British Columbia, V6B 5R3 (“BC Hydro”) 

AND: 

[Name and address of Contractor] (the “Contractor”) 

We write to confirm your appointment as a Referee under the Supply and Installation of Turbines and 
Generators Agreement dated ▼ between BC Hydro and the Contractor (the “Turbines and Generators 
Agreement”). The terms of your appointment are as contained in Section 2 of Schedule 14 [Dispute 
Resolution Procedure] to the Turbines and Generator Agreement.  

We confirm our agreement for you to review the Dispute(s) described in the Dispute Notice in accordance 
with the provisions of the Turbines and Generator Agreement, and to perform the functions of a Referee 
as described in Section 2 of Schedule 14 [Dispute Resolution Procedure] to the Turbines and Generator 
Agreement. A copy of the Turbines and Generator Agreement and related materials will be forwarded to 
you shortly. 

BC Hydro and the Contractor agree, jointly and severally, to release and save you harmless from any 
liability arising from your actions, made in good faith, in carrying out your duties as described in 
Schedule 14 [Dispute Resolution Procedure] to the Turbines and Generator Agreement or as may be 
described in this letter. 

We confirm that your daily/hourly rate for fees is $_______________. In addition to your invoiced fees, 
BC Hydro will pay any and all reasonable disbursements incurred in providing your services. 

Please submit your invoices on a monthly basis directly to ________________ [Insert name of 
BC Hydro’s Representative] (“Hydro’s Representative”). BC Hydro will make payment within 
30 calendar days of receipt. 

 

[Signature page to the Referee Agreement follows] 
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Please confirm your agreement to the terms as set out in this letter by signing a copy of the enclosed 
letter and returning it to Hydro’s Representative. 

Yours truly, 

   

Authorized Signatory of BC Hydro  Date 

   

Authorized Signatory of the Contractor  Date 

   

Referee  Date 

 

[Signature page to the Referee Agreement] 

 


