
 Supply and Installation of Turbines and Generators – Schedule 5 [Submittals Procedure] 
BC Hydro Site C Clean Energy Project  
8171909_45|NATDOCS 

SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

SCHEDULE 5 

SUBMITTALS PROCEDURE 

TABLE OF CONTENTS 

1 INTERPRETATION .......................................................................................................................... 1 

1.1 Definitions .................................................................................................................................. 1 
1.2 Interpretation .............................................................................................................................. 2 

2 GENERAL ........................................................................................................................................ 2 

2.1 Submittals .................................................................................................................................. 2 
2.2 Submittal Content ...................................................................................................................... 2 
2.3 Submittal Requirements ............................................................................................................ 2 
2.4 Re-Submittals ............................................................................................................................ 4 
2.5 Delivery of Submittals by Contractor ......................................................................................... 4 
2.6 Submittal Schedule .................................................................................................................... 4 
2.7 Submittal Schedule Updates ..................................................................................................... 5 

3 SUBMITTAL ENDORSEMENTS ..................................................................................................... 5 

3.1 Review and Consent Endorsements ......................................................................................... 5 
3.2 Delivery of Endorsed Submissions by BC Hydro ...................................................................... 6 
3.3 Disputes Regarding a Submittal ................................................................................................ 6 

4 REVIEW AND CONSENT................................................................................................................ 7 

4.1 Review ....................................................................................................................................... 7 
4.2 Consent ...................................................................................................................................... 8 
4.3 Submittals Deemed for Review ................................................................................................. 8 

5 GENERAL TERMS .......................................................................................................................... 8 

5.1 General Grounds for Objection or Rejection ............................................................................. 8 
5.2 Request for Further Information ................................................................................................. 9 
5.3 Right to Require Work to be Corrected...................................................................................... 9 
5.4 Review and Consent no Waiver .............................................................................................. 10 
5.5 Changes ................................................................................................................................... 10 

 
APPENDIX 5-1 FORM OF SUBMITTAL SCHEDULE 
 

 

 
 
 
 
 
 
 
  
 



 Supply and Installation of Turbines and Generators – Schedule 5 [Submittals Procedure] 
BC Hydro Site C Clean Energy Project  
8171909_45|NATDOCS 

SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

SCHEDULE 5 

SUBMITTALS PROCEDURE 

1 INTERPRETATION 

1.1 Definitions 

In this Schedule 5 [Submittals Procedure], in addition to the definitions set out in Schedule 1 [Definitions 
and Interpretation]: 

“Accepted” has the meaning set out in Section 3.1(a) of this Schedule 5 [Submittals Procedure]; 

“Code 1” has the meaning set out in Section 3.1(a) of this Schedule 5 [Submittals Procedure]; 

“Code 2” has the meaning set out in Section 3.1(b) of this Schedule 5 [Submittals Procedure]; 

“Code 3” has the meaning set out in Section 3.1(c) of this Schedule 5 [Submittals Procedure]; 

“Code 4” has the meaning set out in Section 3.1(d) of this Schedule 5 [Submittals Procedure]; 

“Consent” has the meaning set out in Section 4.2 of this Schedule 5 [Submittals Procedure]; 

“Contract Number” means the contract or reference number assigned by BC Hydro to the Contract; 

“Do Not Proceed - Re-Submit as Noted” has the meaning set out in Section 3.1(c) of this Schedule 5 
[Submittals Procedure]; 

“For Information Only” has the meaning set out in Section 2.3(f)(v)(A) of this Schedule 5 [Submittals 
Procedure]; 

“Proceed Except As Noted and Re-Submit” has the meaning set out in Section 3.1(b) of this 
Schedule 5 [Submittals Procedure]; 

“Professional of Record” or “PoR” has the meaning set out in Section 2.3(h) of this Schedule 5 
[Submittals Procedure]; 

“Rejected” has the meaning set out in Section 3.1(d) of this Schedule 5 [Submittals Procedure]; 

“Review” has the meaning set out in Section 4.1 of this Schedule 5 [Submittals Procedure]; 

“Submittal” has the meaning set out in Section 2.1 of this Schedule 5 [Submittals Procedure]; 

“Submittal Item” has the meaning set out in Section 2.1 of this Schedule 5 [Submittals Procedure]; 

"Submittal Schedule" has the meaning set out in Section 2.6(a) of this Schedule 5 [Submittals 
Procedure]; and 

“Transmittal” has the meaning set out in Section 2.3(f) of this Schedule 5 [Submittals Procedure]. 
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1.2 Interpretation 

In this Schedule 5 [Submittals Procedure] a reference to “Submittal” will, as the context may require, be 
interpreted to refer to an individual Submittal Item(s). 

2 GENERAL 

2.1 Submittals 

For any information required to be sent to BC Hydro including Hydro’s Representative under the Contract 
Documents from time to time, made up of Drawings, Designs Submittals, Explanatory Documents or other 
written information, including calculations, procedures, reports, manuals, photographs, videos, inspection 
records, measurements, test data and test results, describing the Work or the performance of the Work 
(a “Submittal”), the provisions of this Schedule 5 [Submittals Procedure] will apply.  Any Submittal may 
be made up of a number of Drawings, Explanatory Documents or other written or graphic information, 
including calculations, procedures, reports, manuals, photographs, videos, inspection records, 
measurements, test data and test results (each a “Submittal Item”). 

For certainty, a Submittal does not include Administrative Correspondence. 

2.2 Submittal Content 

A Submittal: 

(a) may be comprised of one or more Submittal Items; 

(b) will cover a single topic, comprised only of Submittal Items that are related to that topic; 

(c) will include all information as specifically required in the Contract Documents, and except as may 
be expressly required otherwise, will be sufficiently complete to provide information to BC Hydro 
as the context may reasonably require so that BC Hydro can confirm the information conforms to 
the requirements of the Contract Documents; and 

(d) if applicable, will include a detailed revision history sheet for each Submittal Item comprising that 
Submittal, including a specific cross-reference to all previously submitted versions/revisions of 
those Submittal Items. 

2.3 Submittal Requirements 

The Contractor will, as the context may require including any specific requirements as may be in the 
Contract Documents, comply with the following: 

(a) submit each Submittal within the time periods as may be specified in the Contract Documents, 
applicable Submittal Schedule, or if no time period is specified in the Contract Documents within 
the time period as specified in writing by Hydro’s Representative, acting reasonably; 

(b) deliver all Submittals in accordance with Section 2.5 of this Schedule 5 [Submittals Procedure]; 

(c) write all written text in a Submittal Item contained in a Submittal in English, or else provide in that 
Submittal Item accurate translations in English for any and all written text that is written in any 
other language; 
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(d) subject to an express requirement in the Contract Documents relating to the Submittal, and 
except as may be permitted by Hydro’s Representative in writing, submit a Submittal Item in the 
latest version of: 

(i) the applicable electronic format as set out in the Contract Documents; or 

(ii) Adobe Acrobat [.pdf] format if not explicitly set out in the Contract Documents; 

(e) submit each Submittal separately, and not combined with another Submittal; 

(f) include with each Submittal a cover sheet (a “Transmittal”) that sets out: 

(i) a unique tracking number for the Submittal, to identify the Submittal separately from all 
other Submittals; 

(ii) the Contract Number; 

(iii) the date of the Submittal; 

(iv) a list of all Submittal Items, including all documents, information and data included with, 
or required for, the interpretation of the Submittal, including details of all attachments and 
other documents, information and data incorporated by reference; 

(v) the designation of the Submittal, or as may be required an individual Submittal Item, as 
one of the following: 

(A) “For Information Only” if the Contract Documents provide that the Submittal or 
Submittal Item is submitted to BC Hydro solely for information; 

(B) “For Review” if in accordance with the Contract Documents it is submitted 
pursuant to Section 4.1 of this Schedule 5 [Submittals Procedure]; or 

(C) “For Consent” if in accordance with the Contract Documents it is submitted 
pursuant to Section 4.2 of this Schedule 5 [Submittals Procedure]; 

(vi) a brief description of the purpose of the Submittal, including reference to the relevant 
provision(s) of the Contract Documents under which it is being submitted; and 

(vii) for each Submittal Item included in the Submittal, including, as applicable: 

(A) version/revision number of each Submittal Item; and 

(B) any previously submitted Document(s) that will be superseded by each Submittal 
Item (other than previous versions/revisions of those Submittal Items); 

(g) include the names of the Contractor’s personnel involved in preparing and reviewing the 
Submittal, or as appropriate individual Submittal Items, and the signature of the Contractor’s 
representative responsible for the preparation of the Submittal or the Submittal Items; 

(h) cause each Submittal, or as appropriate individual Submittal Items, to be signed or sealed by 
persons with appropriate professional designations (the “Professional of Record” or “PoR”) to 
the extent signing or sealing of the document is required under the Contract Documents, the 
Engineers and Geoscientists Act (British Columbia), other applicable Laws or Good Industry 
Practice.  For professional engineering, a Professional of Record is a Professional Engineer 
registered and licensed to practice Professional Engineering in British Columbia.  The seal will 
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always be signed, dated and be applied in a prominent location. The terms “seal” and “stamp” are 
interchangeable; and 

(i) compile and maintain a register of all Submittals, and as applicable the Hydro’s Representative’s 
endorsement of each such Submittal or Submittal Items, in a format and location to be agreed by 
the parties so as to be accessible by both parties. 

2.4 Re-Submittals 

Where a resubmission of a Submittal, or any individual Submittal Item, is required, the resubmission will 
be deemed to be a new and separate Submittal. 

2.5 Delivery of Submittals by Contractor 

The Contractor will deliver Submittals as follows: 

(a) except as may be expressly directed or permitted otherwise in the Contract Documents, the 
Contractor will submit all Submittals to Hydro’s Representative by way of delivery of the 
Submittals, including all Submittal Items, electronically to Site C Document Control as described 
in Section 2.1 of Schedule 2 [Design and Construction Protocols], and no Submittal or related 
correspondence will be of effect, or may be relied on by either party, unless and until the 
Submittal or related correspondence is so delivered to both Site C Document Control; 

(b) for the purposes of the delivery of a Submittal electronically under Section 2.5(a) of this 
Schedule 5 [Submittals Procedure], Section 5.2 of the Agreement will apply; and 

(c) within 14 days of a written request from Hydro’s Representative, the Contractor will deliver to 
Hydro’s Representative two hardcopies of the Submittal. 

2.6 Submittal Schedule 

The Contractor will: 

(a) submit to Hydro’s Representative for Consent within 30 days after the Effective Date a Submittal 
Schedule (a “Submittal Schedule”) in the form attached as Appendix 5-1 [Form of Submittal 
Schedule] listing:  

(i) all Submittals and, if applicable, all Submittal Items comprising each Submittal, required 
to be submitted to BC Hydro under the Contract Documents; 

(ii) for each Submittal, the Contractor’s document number; 

(iii) for each Submittal, a reference to the relevant section of the Contract Documents under 
which the Submittal is required to be submitted; 

(iv) the designation of each Submittal (For Information Only, for Review, or for Consent) as 
set out in the Contract Documents; 

(v) the scheduled date of submission for each Submittal; and 

(b) provide in the Submittal Schedule (including in any amendment to the Submittal Schedule as 
required under the Contract Documents): 

(i) the submission of Submittals in a sequence in accordance with the requirements of the 
Contract Documents; 
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(ii) a minimum of 30 days for consideration of each Submittal by Hydro’s Representative, 
taking into account as applicable from time to time the volume and complexity of the 
Submittals and the resources reasonably necessary to consider such Submittals; and 

(c) provide the Submittal Schedule in Excel [.xlsx] format; and 

(d) update the Contractor’s Submittal Schedule to include the assigned BC Hydro Document 
Numbers upon receipt of the assigned numbers from BC Hydro as contemplated in Section 2.1 of 
Schedule 2 [Design and Construction Protocols]. 

If BC Hydro receives a Submittal after 12 pm Vancouver time, the Submittal will be deemed to have been 
submitted on the next Business Day. 

2.7 Submittal Schedule Updates 

The Contractor will, as may be required from time to time, at a minimum no less than every three months, 
update the Submittal Schedule so that the Submittal Schedule is at all times an accurate and complete 
record of the Contractor’s obligations with respect to Submittals including: 

(a) to substitute revised dates or information as may be permitted by the Contract Documents; and 

(b) to include information relating to new Submittals as may be required by BC Hydro from time-to-
time, acting reasonably. 

Either party's Representative may, from time to time and at any time recommend to the other party's 
Representative that adjustments are required to update the Submittal Schedule so that it is consistent 
with the then current Work Program and Schedule.  Upon such recommendation, the Contractor will 
submit an updated Submittal Schedule to Hydro’s Representative for Consent. 

3 SUBMITTAL ENDORSEMENTS 

3.1 Review and Consent Endorsements 

Hydro’s Representative will endorse a Submittal that is submitted for Review or Consent with one of the 
following four endorsements: 

(a) “Accepted” or “Code 1”, which will be deemed to mean that Hydro’s Representative did not 
observe any aspect or element of the Submittal that did not comply with the Contract Documents 
and accordingly saw no reason why the Contractor will not proceed with that portion of the Work 
that is specifically the subject of the Submittal; 

(b) “Proceed Except As Noted and Re-Submit” or “Code 2”, which will be deemed to mean that, 
subject to the amendments or corrections or comments as noted in writing by Hydro’s 
Representative, Hydro’s Representative did not observe any aspect or element of the Submittal 
that did not comply with the Contract Documents and accordingly subject to such amendments or 
corrections or comments saw no reason why the Contractor will not proceed with that portion of 
the Work that is specifically the subject of the Submittal; 

(c) “Do Not Proceed - Re-Submit as Noted” or “Code 3”, which will be deemed to mean that, 
because of the noted portion(s) of the Work covered by the Submittal which Hydro’s 
Representative is of the opinion do not comply with the Contract Documents, the Contractor will 
not proceed with the portion of the Work that is specifically the subject of the Submittal; or 
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(d) “Rejected” or “Code 4”, which will be deemed to mean that Hydro’s Representative is of the 
opinion that the Submittal does not comply with the Contract Documents and that the Contractor 
will not proceed with the portion of the Work that is specifically the subject of the Submittal. 

Hydro Representative’s written notes setting out the amendments or corrections or comments to a 
Submittal, as noted in this Section 3.1, may be noted on the Submittal or on a separate document 
accompanying the Submittal. 

If a Submittal submitted by the Contractor is made up of more than one Submittal Item, Hydro’s 
Representative may, notwithstanding anything to the contrary in this Schedule 5 [Submittals Procedure] 
endorse any individual Submittal Item in accordance with this Section 3.1 as if that Submittal Item was a 
Submittal. 

3.2 Delivery of Endorsed Submissions by BC Hydro 

Where Hydro’s Representative is required by the Contract Documents to deliver a Submittal containing 
an endorsement to the Contractor, Hydro’s Representative will deliver the Submittal to the Contractor as 
follows: 

(a) except as may be expressly directed or permitted otherwise in the Contract Documents, Hydro’s 
Representative will submit all Submittals to the Contractor by way of delivery of the Submittal 
electronically to Site C Document Control, as described in Section 2.1 of Schedule 2 [Design and 
Construction Protocols], and no Submittal or related correspondence will be of effect, or may be 
relied on by either party, unless and until the Submittal or related correspondence is so delivered 
to Site C Document Control; and 

(b) for the purposes of the delivery of a Submittal electronically under Section 3.2(a) of this 
Schedule 5 [Submittals Procedure], Section 5.2 of the Agreement will apply. 

If a Submittal submitted by the Contractor is made up of more than one Submittal Item, Hydro’s 
Representative may, notwithstanding anything to the contrary in this Schedule 5 [Submittals Procedure] 
deliver any individual Submittal Item in accordance with this Section 3.2 as if that Submittal Item was a 
Submittal. 

3.3 Disputes Regarding a Submittal 

If the Contractor disputes Hydro’s Representative’s interpretation of the Contract Documents with respect 
to a “Proceed Except As Noted and Re-Submit” endorsement, a “Do Not Proceed - Re-Submit as Noted” 
endorsement, or a “Rejected” endorsement on a Submittal delivered by Hydro’s Representative under 
this Schedule 5 [Submittals Procedure] then the Contractor’s Representative may within seven days of 
the Contractor’s receipt of such comments refer the dispute to the Dispute Resolution Procedure.  In the 
event of such dispute the Contractor will not proceed with that portion of the Work that is specifically the 
subject of the disputed endorsement or notations prior to the completion of the Dispute Resolution 
Process unless: 

(a) the Contractor accepts BC Hydro’s interpretation of the Contract Documents and terminates the 
Dispute Resolution Process; or 

(b) BC Hydro gives a direction to the Contractor under Section 3.4 of Schedule 14 [Dispute 
Resolution Procedure]. 

If the Contractor determines that in order to maintain compliance with the Work Program and Schedule it 
is necessary for it to proceed in respect of the matter that is in Dispute, then following written notice to 
BC Hydro the Contractor will proceed in accordance with the position of BC Hydro, and the provisions of 
Section 3.4 of Schedule 14 [Dispute Resolution Procedure] will be deemed to apply. 
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If a Submittal submitted by the Contractor is made up of more than one Submittal Item and the Contractor 
disputes Hydro’s Representative’s interpretation of the Contract Documents with respect to a “Proceed 
Except As Noted and Re-Submit” endorsement, a “Do Not Proceed - Re-Submit as Noted” endorsement, 
or a “Rejected” endorsement on that Submittal Item delivered by Hydro’s Representative under this 
Schedule 5 [Submittals Procedure], then the Contractor’s Representative may refer the dispute to the 
Dispute Resolution Procedure in accordance with this Section 3.3 as if that Submittal Item was a 
Submittal. 

4 REVIEW AND CONSENT 

4.1 Review 

The following procedure (collectively, “Review”) will apply where the Contract Documents require that a 
Submittal is to be submitted for BC Hydro’s Review: 

(a) the Submittal will be submitted in accordance with Section 2 of this Schedule 5 [Submittals 
Procedure]; 

(b) Hydro’s Representative will within 30 days (or such other period as may be specified in the 
Contract Documents) of receipt of the Submittal return the Submittal to the Contractor, by 
delivering the Submittal as described in Section 3.2 of this Schedule 5 [Submittals Procedure], 
endorsed with one of the four endorsements set out in Section 3.1 of this Schedule 5 [Submittals 
Procedure]; 

(c) subject to Section 5.1 of this Schedule 5 [Submittals Procedure], if Hydro’s Representative fails to 
return any Submittal or Submittal Item duly endorsed as described by Section 3.1 of this 
Schedule 5 [Submittals Procedure] within the time set out in Section 4.1(b) of this Schedule 5 
[Submittals Procedure], that Submittal, or Submittal Item as the case may be, will be deemed to 
have been endorsed “Accepted” by BC Hydro and the Contractor will mark one copy of the 
Submittal or Submittal Item “Deemed Accepted” and deliver it to Hydro’s Representative in 
accordance with Section 2.5 of this Schedule 5 [Submittals Procedure], and the Submittal or 
Submittal Item will thereafter be deemed to have been endorsed “Accepted”; 

(d) subject to Section 3.3 of this Schedule 5 [Submittals Procedure] the Contractor will comply with 
the direction of an endorsement as described in Section 3.1 of this Schedule 5 [Submittals 
Procedure], 

and, for certainty: 

(e) the Contractor will promptly deliver to Hydro’s Representative for Review electronic copies of all 
Submittals that pursuant to the endorsements have been modified by the Contractor for Review; 
and 

(f) in respect of that portion of the Work that is specifically the subject of a Submittal, which 
Submittal has been endorsed by Hydro’s Representative under Section 3.1(b), Section 3.1(c) or 
Section 3.1(d) and which Submittal is then required by the Contract Documents to be re-
submitted for Review, the Contractor will not proceed with any such Work prior to Hydro’s 
Representative returning that Submittal endorsed “Accepted” or “Proceed Except As Noted and 
Re-Submit”. 
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4.2 Consent 

The following procedure (collectively, “Consent”) will apply where the Contract Documents require that a 
Submittal is to be submitted for BC Hydro’s Consent: 

(a) the Submittal will be submitted in accordance with Section 2 of this Schedule 5 [Submittals 
Procedure]; 

(b) Hydro’s Representative will within 30 days (or such other period as may be specified in the 
Contract Documents) of receipt of the Submittal return the Submittal to the Contractor, by 
delivering the Submittal as described in Section 3.2 of this Schedule 5 [Submittals Procedure], 
endorsed with one of the four endorsements set out in Section 3.1 of this Schedule 5 [Submittals 
Procedure]; 

(c) subject to Section 5.1 of this Schedule 5 [Submittals Procedure], if Hydro’s Representative fails to 
return any Submittal or Submittal Item duly endorsed as described by Section 3.1 of this 
Schedule 5 [Submittals Procedure], that Submittal, or Submittal Item as the case may be, will be 
deemed to have been endorsed “Rejected” by BC Hydro and the Contractor will mark one copy of 
the Submittal or Submittal Item “Deemed Rejected” and deliver it to Hydro’s Representative in 
accordance with Section 2.5 of this Schedule 5 [Submittals Procedure], and the Submittal or 
Submittal Item will thereafter be deemed to have been endorsed “Rejected”; 

(d) subject to Section 3.3 of this Schedule 5 [Submittals Procedure] the Contractor will comply with 
the direction of an endorsement as described in Section 3.1 of this Schedule 5 [Submittals 
Procedure], 

and, for certainty: 

(e) the Contractor will promptly deliver to Hydro’s Representative for Consent electronic copies of all 
Submittals that pursuant to the endorsements have been modified by the Contractor for Consent; 
and 

(f) in respect of that portion of the Work that is specifically the subject of a Submittal, which 
Submittal has been endorsed by Hydro’s Representative under Section 3.1(b), Section 3.1(c) or 
Section 3.1(d) and which Submittal is then required by the Contract Documents to be re-
submitted for Consent, the Contractor will not proceed with any such Work prior to Hydro’s 
Representative returning that Submittal endorsed “Accepted” or “Proceed Except As Noted and 
Re-Submit”. 

4.3 Submittals Deemed for Review 

Every Submittal will be deemed to be submitted to BC Hydro for Review except as expressly required 
otherwise in the Contract Documents. 

5 GENERAL TERMS 

5.1 General Grounds for Objection or Rejection 

If the Contract Documents expressly provide that BC Hydro will act reasonably in connection with the 
consideration of a Submittal, Hydro’s Representative may, acting reasonably, make comments in relation 
to, or reject, the Submittal specifically on any of the following grounds: 
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(a) the Submittal: 

(i) does not comply with, does not conform to, conflicts with, or is inconsistent with the 
requirements of the Contract Documents; 

(ii) is inconsistent with, or conflicts with, the contents, requirements or procedures described 
in a previously submitted related Submittal that was endorsed “Accepted”;  

(iii) is not in compliance with Good Industry Practice; 

(iv) does not conform with the requirements of the applicable Submittal Schedule; 

(v) does not include the required content as required under Section 2.2 of this Schedule 5 
[Submittals Procedure]; or 

(vi) would if implemented be expected to: 

(A) endanger public safety; or 

(B) give rise to a breach, or be in breach, of Laws. 

5.2 Request for Further Information 

If Hydro’s Representative, acting reasonably and without delay, makes a written request to the Contractor 
for further or other information, data or documents in order to fully consider a Submittal: 

(a) the Contractor will, in a form that facilitates BC Hydro’s use of the additional information: 

(i) no later than seven days following such request, submit to Hydro’s Representative such 
further or other information, data and documents; and 

(ii) take all such steps as may be required to satisfy Hydro’s Representative that the 
proposed information, data and documents or the Contractor’s proposed course of action 
complies with the Contract Documents; and 

(b) the time periods referred to in Section 4.1 or Section 4.2 of this Schedule 5 [Submittals 
Procedure], as the case may be, will not commence to run until such time as Hydro’s 
Representative has received the requested information, data or documents from the Contractor.  
The Contractor may request confirmation of receipt for the purposes of confirming the 
commencement of a time period. 

5.3 Right to Require Work to be Corrected 

If the Contractor proceeds with a portion of the Work that is specifically the subject of a Submittal, 
including without limitation any subsequent design, fabrication, assembly, construction or installation, 
prior to receiving an endorsement or deemed endorsement indicating that BC Hydro has no objection to 
such Work, then Hydro’s Representative may:   

(a) direct the Contractor to uncover or disassemble and make good such Work at the Contractor’s 
sole cost and expense and the provisions of Section 6.31(j) of Schedule 2 [Design and 
Construction Protocols] will apply; or 

(b) direct the Contractor to make changes to the design or completed fabrication, assembly, 
construction or installation to the extent permitted under the Contract and make good such Work 
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at the Contractor’s sole cost and expense and the provisions of Section 6.31(j) of Schedule 2 
[Design and Construction Protocols] will apply. 

5.4 Review and Consent no Waiver 

Except as may be expressly set out otherwise in the Contract Documents, nothing in Hydro’s Review or 
Consent will: 

(a) relieve or exempt the Contractor or any other Person for whom the Contractor is in law 
responsible from any of its or their obligations and liabilities under the Contract, at law or in 
equity;  

(b) constitute a waiver or release by BC Hydro of any duty or liability owed by the Contractor or any 
other Person to BC Hydro, or of any indemnity given by the Contractor to BC Hydro under the 
Contract; 

(c) create or impose any requirement, liability, covenant, agreement or obligation on BC Hydro; or 

(d) entitle the Contractor to make any claim against BC Hydro for, or to recover from  BC Hydro, any 
losses or damages. 

5.5 Changes 

With respect to Hydro’s Review and Consent: 

(a) If the Contractor considers that compliance with any endorsement, comment or objection raised 
by Hydro's Representative under this Schedule 5 [Submittals Procedure] would lead to a Change, 
the Contractor will, before taking into account such comment or objection, so notify BC Hydro in 
writing. If it is agreed by BC Hydro that such comments or objections would lead to a Change 
then the procedure as detailed in Schedule 12 [Changes] will apply. If the parties are unable to 
reach agreement as to whether such comment or objection would lead to a Change, then either 
party may refer the matter directly to the Referee in accordance with Schedule 14 [Dispute 
Resolution Procedure]. 

(b) If BC Hydro requires alterations or additions to the Submittals or an aspect or portion of the 
design for which BC Hydro previously endorsed “Accepted” or “Proceed Except As Noted and 
Re-Submit”, then to the extent only that those alterations or additions would lead to a Change, 
Section 4 of Schedule 12 [Changes] applies. 

(c) In all cases, the parties will cooperate to identify potential alternative solutions to any comments 
or objections raised that would not lead to a Change. 
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SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS CONTRACT 

APPENDIX 5-1 

FORM OF SUBMITTAL SCHEDULE 

 

 

Submittal or Submittal 
Item name or drawing 

title 
Contractor’s 

Document Number 

BC Hydro’s 
Document 
Number 

Section Reference for Section 
Requiring Submittal 

Designation of Submittal 
Consent 
Review 

For Information Only Scheduled Date for Submittal 

1.       

2.       

3.       

4.       

 

 


